Project: PCIDs Commuter Trails (P1 0012876)
Date: 12-08-2014
RE: Owner Coordination meeting - Trail 11
Place: PCIDs Office
Attendees: Jennifer Harper PCID
Scott Athey Lowe Engineers
Lawson Fanney Kimley Horn
Jeff Lowenburg GID
Bruce Landis Sprinkle Consulting
Chris Fellerhoff Sprinkle Consulting
Michael Smith City of Dunwoody
Becky Apter PCID

General Discussion:

= Ms. Harper gave a briefing of the history of the project, where we are, and the purpose of
the project.
-Property owner/ City Easement front end approach for support.
-Connectivity in accordance with the PCID Trails Masterplan

= Mr. Athey (Lowe) explained the typical section would be much more than a basic sidewalk
or path. The total size of the trails would be 23 feet including the banding and shoulder
(+buffer).

* The GID explained their development effort taking place in the area of the trail connection.

= The future development will be known as "High Street”. The development stretches from
Hammond to the existing 211 building along Perimeter Center Parkway.

= The development is being approached with the “city block” theme.

= GIDis a little concerned at the overall width of the trail being implemented by the PCID.

= Bruce (Sprinkle) explained the overall approach for the masterplan and the typical section
development.

= GID discussed the possibility of the PCID completing their trail to the GID property line and
potentially GID incorporating the trail within their development limits.

= PCID discussed the opportunity to complete (2) segments around the GID development.

= The first segment would travel through the GID site and link to the Perimeter Mall. The
second segment would travel behind the GID development (Fulton/ Dekalb County line)
and connect to the new development along Hammond and the intersection of Hammond
Drive/ Perimeter Center Parkway (Dunwoody MARTA station).

= GID stated they would be willing to work through concepts with their site engineers
(Kimley Horn).

= Bruce (Sprinkle) reiterated “connectivity” and the corporate quality of the trail system
envisioned by the PCID. This will serve as the guiding principle for the design team.
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The PCID wishes for this to be a linear park or greenspace feel and be viewed as an
amenity.
The current approved site plan for GID — High Street will be furnished by Kimley Horn.
Scott (Lowe) will furnish the typical section for the trail to GID along with some photos of
similar urban trails.
Kimley Horn agreed to follow up with the PCID design team on the progress and overall
schedule for their site plan and construction.
Mr. Lowenburg (GID) brought up several questions:

0 Would the trail be on permanent easement?

0 Michael Smith answered that the City would hold permanent easement for the trail

and the City would be responsible for maintenance along the trail.

Meeting adjourned

Sma

Lowe Engineers LLC
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Project: PCIDs Commuter Trails (P1 0012876)
Date: 12-10-2014
RE: Owner Coordination meeting - Trail 11
Place: PCIDs Office
Attendees: Jennifer Harper PCID
Scott Athey Lowe Engineers
Bruce Landis Sprinkle Consulting
Cody Partin Cox Enterprises

General Discussion:

= Jennifer Harper (PCID) gave a briefing of the history of the project, where we are, and the purpose
of the project.
0 Property owner/ City Easement front end approach for support.
0 Connectivity in accordance with the PCID Trails Masterplan.
0 First class facility that fits the corporate landscape of the Perimeter and up to the
standard for the other improvements constructed or spearheaded by the PCID.

= Mr. Partin introduced the same questions as previous owner meetings; liability and maintenance.

»=  Ms. Harper explained that the City would hold the easement and the operations and maintenance
responsibility as well (City of Sandy Springs).

= Mr. Partin liked a trail that traveled to the north side of the Cox property, nearest the existing
detention pond area and then continued to the east (GID property).

= Mr. Partin expressed that any trails traveling to the south/ west side of the Cox property, nearest
Peachtree Dunwoody Road, would be troublesome based off future development plans.

*  Mr. Partin agreed to check with his internal development team on any roadway or pedestrian
connections. There may be commitments within the DRI.

»  Mr. Partin was positive on the trail connections and is presently coordinating with the Path
Foundation to understand their role and where the PCID/ Path may start and stop to work
together.

* Mr. Athey (Lowe) agreed to send out the previously developed “questions/ answer” document for
concerns associated with the trails system and the answers given by the individual Cities.

= Ms. Harper explained that the trail would not be the minimum. It would be consistent with the
corporate trail and branding of other PCID projects.

= Ms. Harper explained the wish for two trail connections through this area. One would travel to
the south with a direct connection to MARTA. The second would go through the GID property
and connect to the Linear Park.

= Mr. Partin would be interested in the use of the trail by a shuttle service. However, this would not
be possible based off the funding source.

= The design team agreed to follow with Mr. Partin and Cox after further coordination with the Path
Foundation and the adjacent GID site.

Meeting adjourned

sma
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Project: PCIDs Commuter Trails (P1 0012876)

Date: 12-11-2014

RE: Owner Coordination meeting - Trail 14

Place: PCIDs Office

Attendees: Jennifer Harper PCID
Scott Athey Lowe Engineers
Bruce Landis Sprinkle Consulting
Michael Smith City of Dunwoody
Matt Teague Walton Properties
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General Discussion:

= Jennifer Harper (PCID) gave a briefing of the history of the project, where we are, and the
purpose of the project.
0 Property owner/ City Easement front end approach for support.
0 Connectivity in accordance with the PCID Trails Masterplan.
0 First class facility that fits the corporate landscape of the Perimeter and up to the
standard for the other improvements constructed or spearheaded by the PCID.

= Mr. Teague (Walton) was very impressed with the overall plans and gave positive feedback
on the idea.

= Ms. Harper further reinforced the idea of the "branding and feel” of the trail.

= The commercial properties in this area are part of the Ashwood Parkway Association.

= Mr. Teague expressed that he would check with the Association for any permissions
required.

= Ms. Harper explained the schedule and the funding source for the project.

= Mr. Athey agreed to check on the location of the property line between the Walton
Property and the adjoining property where the proposed trail would travel.

= Michael Smith (Dunwoody) explained the easement ownership by the City and that any
issues related to code, overlay evaluation, and other specific development issues would be
addressed on a case by case basis for incorporation of the trail corridors.

= Mr. Teague agreed to send written support for the project.

= Ms. Harper explained the future meeting with the other owners and that the Conceptual
Stage would begin after the support had been received.

Meeting adjourned

sSma
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Project: PCIDs Commuter Trails (P1 0012876)
Date: 03-30-2015
RE: Owner Coordination meeting - Trail 12
Place: St. Joe's Medical Center
Attendees: Jennifer Harper PCID
Scott Athey Lowe Engineers
John Banks St. Josephs Facilities Mgmt.

General Discussion:

Ms. Harper gave a briefing of the history of the project, where we are, and the purpose of
the project.

0 Property owner/ City Easement front end approach for support.

0 Connectivity in accordance with the PCID Trails Masterplan

Mr. Athey (Lowe) explained the typical section would be much more than a basic sidewalk
or path. The total size of the trails would be 23 feet including the banding and shoulder
(+buffer).

Mr. Banks discussed the possibility of Perimeter Center Parkway ever being extended and
making the pedestrian connectivity along it.

Mr. Banks expressed his support for the project and liked the idea.

Mr. Banks explained the internal circulation of the St. Joseph’s campus and the centers for
pedestrians.

There are a few development plans (long term) for the site that the Trails design team
would need to work around.

The most logical connection point seems to be getting near the MARTA entrance which is
also the location of an escalator up to the main level of the hospital entrance.

Mr. Banks passed on the owners of the (2) office buildings on the site as: Little Ridge and
Reaf.

The design team agreed to meet back with St. Josephs once the conceptual design begins
and concepts are developed.

Ms. Harper explained that the connection from Perimeter Center Parkway/ Lake Hearn over
to the MARTA Medical Center area will likely impact other adjacent parcels and the PCID is
currently working with these owners to set up a meeting.

The Pavilion at Lake Hearn is currently for sale and the ownership is presently changing
hands.

Meeting adjourned

sma
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Project: PCIDs Commuter Trails (P1 0012876)
Date: 12-10-2014
RE: Owner Coordination meeting - Trail 11
Place: PCIDs Office
Attendees: Jennifer Harper PCID

Scott Athey Lowe Engineers

Elaine Armster GDOT PM

General Discussion:

= Ms. Harper gave a briefing of the history of the project, where we are, and the purpose of
the project.
-Property owner/ City Easement front end approach for support.
-(3) corridors (approximately) nailed down
-Jennifer explained the delay associated with the owner meetings thus far based
off properties being “for sale”.

Segments:

Initial Concept Meeting — GDOT can make the call at the intial concept meeting and how they want to
see everything broken down in the plan set.

Concept Report:
Discuss further with the GDOT PM moving forward with regards to format.

Schedule:
Elaine Amster will send the baseline schedule developed by Quality Control Office for a comparison

(within the next month).

Administrative:
The GDOT PM would like for us to send them monthly status reports (between the 20™ — 25").

Coordination:

Committed to continue close coordination with the GDOT PM and also keep her in the loop on task
items and meetings even if she does not need to attend.

Meeting adjourned

sma
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Project: PCIDs Commuter Trails (PI 0012876)
Date: 06-22-2015
RE: (GID) - Owner Coordination meeting - Trail I1
Place: PCIDs Office
Attendees: Jennifer Harper PCID
Scott Athey Lowe Engineers
Mark Hults HKS
Lawson Fanney Kimley Horn
Laurel David The Galloway Group

General Discussion:

= Jennifer Harper (PCID) gave a briefing of the history of the project, where we are, and the
purpose of the project.

0 Property owner/ City Easement front end approach for support.

o Connectivity in accordance with the PCID Trails Masterplan.

0 First class facility that fits the corporate landscape of the Perimeter and up to the
standard for the other improvements constructed or spearheaded by the PCID.

0 Ms. Harper stated that the purpose of the meeting was to discuss the current
status of the development on the GID owned site, their schedule, and discuss the
corridor or location of the Commuter Trail (Trail I1) across this property.

» Ms. Harper stated that currently the plan will likely entail the Path Foundation performing
design for the trail system from the Cox front door, to the east, to the property line with
GID (also the DeKalb/ Fulton County line). The PCID design team (PI 0012876) would pick
up there and make connections across the GID site to the linear park on the east side of
Perimeter Center Parkway and to the Dunwoody MARTA station at the southeast corner of
the GID site.

= The group discussed the desired connections. The PCID Trails masterplan was shared with
the group to show the connections for Trail I1.

*  Mr. Hults (HKS) discussed preferred connections such as along the proposed North Street
in lieu of other areas where they are tight for space.

*  Mr. Fanney (Kimley Horn) stated that Phase I of the High Street Development would start at
the north end of the parcel, adjacent to the existing buildings, and cover an area equal to
approximately %2 of the total parcel. The remaining portion of the parcel, nearest to
Hammond Drive, would be part of the future phases of development for the GID team.

» Ms. David (Galloway) expressed a few concerns about changing too many items within the
interior of the site, to accommodate the Trail, based off zoning being approved.

» Ms. Harper discussed the (2) connections the project aims to create. One of these would
travel more across the south side of the site. The second connection would stretch more
across the north side of the site.

990 Hammond Drive, Suite 900, Atlanta, Georgia 30328
Phone: 770.857.8400 | Fax: 770.857.8401 | loweengineers.com



Mr. Fanney (Kimley Horn) discussed that the High Street site would likely create a trail,
behind the developed building, which ran along the west property line and connected to
Hammond Drive in the south. This connection would not occur until later phases of the
project when permitting was complete for stream mitigation and other issues.
Mr. Athey (Lowe) discussed the need for the Design Team to present concepts on paper to
the GID team for review and comment.
Mr. Fanney agreed to provide the CAD files for the latest GID layout to the PCIDs team.
Mr. Hults expressed that the building locations were pretty set, but some of the internal
street network, buffers and other areas were pretty variable at this point.
The PCIDs Design Team will begin to layout conceptual alignments within the supplied
CAD files.
Ms. Harper expressed her interest in completing two conceptual connections at this time:

0 Northern Trail — This would be located along a corridor both parties deem

acceptable and near the proposed North Street (High Street Development Plan).
0 Southern Trail — This would travel south of the GID — Phase I work and across the
area encompassing the future Phase II work.

All parties agreed that the northern connection would be a benefit and amenity to the GID
site and the future linear park adjacent to the MARTA track.
The GID team was pleased with the news that PCIDs proposed linear park continues to gain
traction towards funding and construction. The park will really engage the Perimeter
Center Parkway side of the development.
Mr. Hults requested that the Design Team consider areas that may be needed for internal
site facilities when laying out the conceptual trail alignments.
The Design Team will obtain the latest CAD files and begin conceptual layouts for review by
the owner.

Meeting adjourned

sma

Lowe Engineers LLC
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Project:
Date:

RE:

Place:
Attendees:

PCIDs Commuter Trails (P1 0012876)
07-17-2015

The Simpson Organization - Trail 12
PCIDs Office — One Ravinia

Jennifer Harper PCID

Scott Athey Lowe Engineers
Laurel David The Galloway Group
Jeff Lowenberg GID

General Discussion:

Mr. Lowenberg (GID) apologized for missing the last meeting and wanted to add a
few sentiments to the conclusions of that meeting.

Mr. Lowenberg expressed that some of the results of the meeting were a little off-
based with the wishes of the development team.

Mr. Lowenberg mentioned Center Street (High Street development internal street) as
the preferred connection street.

This also seemed to agree with the discussions between the GID/ Cox meeting between
the two owners.

This connection would create a corridor in the middle of the High Street
development for connection to the linear park/ Perimeter Mall in the north and the
Dunwoody MARTA station in the south.

An updates version of the High Street Masterplan/ design would need to be
provided by the GID design consultant (Kimley Horn) to accurately access this
conceptually. The present masterplan document shows a building blocking this
connection.

Mr. Lowenberg also conveyed that GID is more suited with building this facility,
through their private property, as a part of their project and not a part of the
Commuter Trails project.

GID would like to use PCIDs as a stakeholder to review their facility and ensure it
matches up with the overall goals and objectives of the other trail corridors as well as
any continuation beyond GID property.

Ms. Harper (PCIDs) posed the question of whether the GID portion of the trail would be
“private” or under public easement as the Commuter Trail project proposed?

Mr. Lowenberg confirmed they would like to keep their site private, but would
welcome public access consistent with a mixed use space.

Ms. David (Galloway) introduced the idea of all (3) parties coming to the table for

a sit down meeting sometime in August. Agreements need to be worked out for
the Cox segment (built by Path Foundation), the GID segment, and any PCIDs
segments.

The group agreed to check back with Cox on whether their section would be
private or public.
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The conclusion of the meeting was to await the detailing of the section through the GID
site by the GID design team.

The GID construction schedule seems to lend itself to construction of Phase | (with the
trail segment) in the 3 or 4™ quarter of 2016.

The PCID’s design team will continue the trail segment to connect from the GIS
property line in the west to the linear park and ultimately the Mall in the east.

Meeting with the Mall is the next step for the PCIDs Commuter Trail project until the

sit down meeting with Cox/ GID in August.

Meeting adjourned

SMA

Lowe Engineers LLC
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Project:
Date:

RE:

Place:
Attendees:

PCIDs Commuter Trails (P1 0012876)
07-17-2015

The Simpson Organization - Trail 12
PCIDs Office — One Ravinia

Jennifer Harper PCID

Scott Athey Lowe Engineers

Scott Bryant The Simpson Organization
Sandy Hilton-Jacob The Simpson Organization

General Discussion:

» Ms. Harper (PCIDs) gave a brief introduction and a little history for the attendees

o
(o}

(o}
o
(o}

History of the PCIDs in the Perimeter Market

Goals and Objectives of the PCIDs and the projects (Masterplan and Commuter
Trails Design)

History of the Commuter Trails Masterplan through ARC (funding)

History of this Design Project through ARC (funding)

Partnership approach with the Cities and the Stakeholders

*  Mr. Athey shared the approach on the design side.

0

o
o
o
(o}

Federal Project with a long process.

At the inception of the Concept Stage

Meeting with Stakeholders to determine the direction for Concepts

Many possibilities at this point

Overall Connection points are the Medical Center MARTA station and the
intersections of Lake Hearn/ Perimeter Center Parkway/ Perimeter Summit Parkway.

= Mr. Athey (map attachment) showed potential corridors, which include:

(0]

(o}
(o}
(o}

Along the eastern property line

Across the stream

Adjacent to the MARTA tracks

East of the stream with connection to St. Joe's campus

*  Mr. Bryant (Simpson) shared the overall plans for the property under new ownership.

(o}
(o}
(o}

The property is current zoned for 1.5 M SF.
The current property is only built out to around 400,000 SF.
The prospective new development could consist of:replac
» Residential along the eastern side of the property
= Building “B” will likely be demolished
= Multi-Family is a possibility
= A hotel is likely
= Retail is possible, but only along the Peachtree Dunwoody frontage

= Mr. Bryant and Ms. Jacob (Simpson) shared their organization’s overall support for the
project and the goals and objectives.
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Ms. Harper shared her desire to educate the market on the benefits of the Commuter Trails
Design and the many educational programs that exist.

Ms. Harper is to share some potential programs with the Simpson representatives.

Ms. Jacob expressed interest in having outreach to their organization. The program covers
company based incentive programs to utilize transit and the trail system for work
attendance.

Mr. Bryant expressed the timetable for their redevelopment efforts as soon.

Simpson has secured Bill Halter (Cooper Cary) to develop a masterplan for the property.
Mr. Bryant will share contact information for the Commuter Trails Design Team with Mr.
Halter for coordination of the trail plans and accommodations within their plans.

All parties agreed to follow up in 30 days once the development of the property plans have
advanced.

Meeting adjourned

SMA

Lowe Engineers LLC
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Project: PCIDs Commuter Trails (P1 0012876)
Date: 8-14-2015
RE: Coordination meeting - Client (PCIDs)
Place: PCIDs Office
Attendees: Jennifer Harper PCID
Scott Athey Lowe Engineers (PCIDs design consultant)

General Discussion:

= Mr. Athey (Lowe) gave a brief summary of activities since the last meeting and the items to current
status or pending issues for each corridor.

= Jennifer mentioned that with all the problems encountered through non-support or the private
property owners wishing to build their own trail segments, the team may only pursue (3) trails
instead of the original (4).

Central Parkway to Dunwoody MARTA:

= The original trails across the Cox and GID properties seems to be dead based off the private land
owners handling their own design across the property as part of the redevelopment.

= Jennifer wants to reach out to Ed McBrayer to see if they have an official agreement with Cox to
handle their design and confirmation that the trail will still happen.

» The same outreach might need to take place with GID (Kimley Horn — designer).

» Jennifer wants to at least explore the possibility of extending this trail from Perimeter Center
Parkway, through the area of the PCID proposed linear park, and to the Perimeter Mall front door.

= The design team will begin looking at rough connections or paths.

= Jennifer will begin trying to contact the new mall General Manager.

Ravinia to Perimeter Center East:
= The rough concepts are completed and ready to meet again with property owners.
= The team has tried to reach out to David Cannady several times without any success.
= Jennifer recommended getting in touch with Mr. Vikram from Hines on the Ravinia side.

Lake Hearn/ Perimeter Center Pkwy to Medical Center MARTA:

* The team has already met with Brian Realty, MARTA, St. Josephs, and other stakeholders for this
connection.

= The final property, Peachtree Pavilion, finally went through the closing for the new owners.

= The most recent meeting with them revealed they were currently developing a redevelopment plans
for the property with Cooper Cary.

= Scott (Lowe) will follow up with their team on Monday which will be the 30-day window they
requested at the last meeting.

Meeting adjourned
sma

Attachments
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Project: PCIDs Commuter Trails (P1 0012876)

Date: 09-23-2015

RE: Coordination meeting — Simpson Organization

Place: PCIDs Office

Attendees: Jennifer Harper PCID
Scott Athey Lowe Engineers (PCIDs design consultant)
Scott Bryant Simpson Organization
Bill Halter Cooper Carry (Simpson Group’s architect)

General Discussion:

» Ms. Harper (PCIDs) gave a brief introduction and summary of the last meeting conducted
with the Simpson Organization.

= Mr. Athey (Lowe) summarized the discussion of the last meeting and the coordination
between that meeting and today. He has been coordinating this meeting with Mr. Halter
as the re-development plan was drawn up.

=  Mr. Bryant (Simpson) gave a brief summary of the redevelopment plan of his group for the
property.

0 The property is current zoned for 1.5 M SF commercial by the City.

0 The plan for the property has two major steps. Phase Il has been split out because
of the current moratorium by the City of Sandy Springs.

0 Phase | will include an access road through the center of the property connecting
Lake Hearn Drive to Peachtree Dunwoody Road.

0 Phase Il would involve mixed use and rezoning. This would take place at the back
(SE) corner of the property.

0 The general plan is pretty set and should not be altered much moving forward.

0 The trail connection is accepted and supported by the Simpson Organization, as
expressed by Mr. Bryant.

o Ultimately, the group is contemplating a direct connection to MARTA. Discussions
have taken place with MARTA. However, the cost would be the burden of the
developer.

»  Mr. Halter (Cooper) expressed their desire to have the trail typical section follow their
access road through the property. From that point, it would utilize the Peachtree
Dunwoody facilities (planned bike lanes in the works) and sidewalk networks to access
MARTA.

=  Mr. Athey (Lowe) explained the typical sections for the trail network within the PCIDs
masterplan. The section separates cyclist and pedestrians.

» Ms. Harper expressed her desire that if a direct MARTA connection occurs in later phases,
the trail would tie to this connection. The connection would be much later and not a sure
bet.
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The trail would likely need to be adjusted from the typical section shown in the PCIDs Trail
Masterplan to work with the roadway section and development plan of Cooper Carry.

The Simpson Organization could not commit to having the trail designed by the PCIDs
consultant or simply incorporating the work into their development plan.

Currently, the Simpson re-development plan is conceptual sketches. It has not advanced to
the Design Development stage.

Mr. Athey inquired on the timing of development activities for the project.

Mr. Bryant expressed that Phase | including the Hotel, restaurants, and roadway will likely
be including in Phase .

All parties agreed for the Lowe/Sprinkle team to develop a typical section that seem to
work with the development plan presented as well as options/alternatives of how to handle
cyclist at the conflict points within the site (driveways, parking deck ingress/egress, etc).
The Consultant (Lowe) will develop these sections and recommendations and submit to
PCIDs and the Simpson team over the next two weeks.

Meeting adjourned

sSma

attachments

Lowe Engineers LLC
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Project: PCIDs Commuter Trails (P1 0012876)

Date: 10-20-2015

RE: Coordination meeting - Client (PCIDs)

Place: PCIDs Office

Attendees: Jennifer Harper PCID
Scott Athey Lowe Engineers (PCIDs design consultant)
Bruce Landis Sprinkle Consulting
Chris Fellerhoff Sprinkle Consulting

General Discussion:

= Mr. Athey (Lowe) gave a brief summary of activities since the last meeting and the items to
be presented for the day:
1. Overall Mall Circulation as the center of Perimeter
2. Extension of Central Parkway — Dunwoody MARTA trail for mall connectivity
3. New Trail corridor recommendation to replace the previously eliminated options
4. Pavilion Typical Sections/ drawing for the Simpson Organization

»  Mr. Fellerhoff (Sprinkle) introduce the first item for discussion:

General Mall Connectivity

= Mr. Fellerhoff walked through the overall mall layout and circulation patterns.

= Overview of the trail connection from Central parkway (Cox) to Perimeter Center Parkway
to be completed by private developers.

= This new trail connection would be an extension and go from Perimeter Center Parkway to
the SW corner of the mall.

= The alternative shared would impact (15) parking spaces and reduce the overall entrance
road width

= Ms. Harper (PCIDs) shared that the mall would likely prefer a connection to the south
entrance instead of aligning with the Perimeter Park (proposed/future) pedestrian bridge.

= Mr. Fellerhoff shared a Gainesville study for interpreting need for mid-block crossing and
how to determine the best location.

New Trails (replacements):

= The team discussed the shift in philosophy and the new trails being presented for
incorporation into the project.

= The new trails would travel along Perimeter Center West, Ashford Dunwoody Road, and
Hammond Road.

= Ms. Harper/ Mr. Fellerhoff expressed that the Hammond corridor was being evaluated
under a separate project anyway.

= Ms. Harper really liked the idea of the Ashford Dunwoody corridor.
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Mr. Athey shared the previous memo developed by the design team explaining the shift in
philosophy to address other shoulder trails and eliminate traversing through private
property parcels.

Mr. Fellerhoff shared a few graphics in conjunction with the new recommended trails

Ms. Harper also recommended a trail along Peachtree Dunwoody from Hammond to Cox
Enterprises.

Peachtree Pavilion (Original Trail: Lake Hearn to Medical Center MARTA)
Mr. Athey gave a recap of the last meeting with the Simpson Organization representing the

Peachtree Pavilion property.

The redevelopment effort by Simpson will consist of incorporating the proposed trail into
their design and not be a part of the PCIDs project.

At the conclusion of that meeting, Ms. Harper offered to give an illustration of our trail
section corridors through their property and recommendations of how to handle the trails
at intersecting drives and decks.

Mr. Athey shared with Ms. Harper the drawings developed by the design team.

Mr. Athey will now submit the drawing to Scott Bryant (Simpson Org.) and Bill Halter
(Cooper Cary Architects).

Meeting adjourned

Sma

Attachments
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Project: PCIDs Commuter Trails (PI 0012876)

Date: 10-27-2015

RE: Coordination meeting - GDOT

Place: PCIDs Office

Attendees: Jennifer Harper PCID
Scott Athey Lowe Engineers (PCIDs design consultant)
Peter Emmanuel GDOT Project Manager
Michael Smith City of Dunwoody

General Discussion:

. Mr. Athey (Lowe) gave a brief summary of activities since the last meeting and the items to
be presented for the day.

" Peter Emmanuel (GDOT) discussed the project programming side and the fact that the
project was coded and set up within the GDOT system as a “scoping phase” project.

" Jennifer Harper (PCID) explained the purpose of the project and that they were under the
impression that it was intended for full design.

" Jennifer Harper also explained the history of the project thus far and the recent shift in
focus for the proposed corridors. To date, several of the corridors have been discarded
based off redevelopment along the private property's interior.

" GDOT supports the project and the benefit. However, they think the project should be
approached as follows, to be in-line with the programming of the project:

o] Conduct scoping phase activities

o] Complete the concept, concept team meeting, concept report, survey, and environmental
special studies and submittal.

o] This could likely be a PCE document or a CE worst case. This determination will be made
through the environmental portions of the scoping phase.

" The scoping phase will also determine how the project is broken up. The PCID/Dunwoody
will determine what parts of the project are separate PI numbers within GDOT's system and
decide how the different parts will move forward for future PE work, as separate projects
and PI numbers.

" The scoping phase will determine the entire “want” list for the future projects.

" The concept report will decipher the different PI numbers based off how the project is
envisioned to move forward.

" The PCID/ Dunwoody would need to discuss with ARC how any remaining funds would be
positioned moving forward and whether the funds could stay with the project moving into
the PE phase.

" The anticipated activities for now would be to complete all concept work and also the
environmental studies and reports.
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" The goal would be to complete as much as possible during this scoping phase, but not
actual PE activities such as Preliminary Plans, approved NEPA document, and Final Plans.

" The PCID will discuss with the local sponsor, City of Dunwoody, how all this affects the
plans for the project and determine a plan of how to move forward.

] Lowe (consultant) will examine the schedule submitted by Mr. Emmanuel and if the
activities are feasible.

. Lowe will also discuss the project with the PCID/ Dunwoody and furnish Mr. Emmanuel with
a list of activities to date that have been a part of the extended public stakeholder outreach
and all other activities that have been in preparation for the typical GDOT concept
development.

Meeting adjourned
sma

Attachments
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Project: PCIDs Commuter Trails (PI 0012876)
Date: 11-18-2015
RE: Coordination meeting - GDOT

Place: PCIDs Office

Attendees: Jennifer Harper PCID
Scott Athey Lowe Engineers (PCIDs design consultant)
Bruce Landis Sprinkle Consulting

General Discussion:

Mr. Athey (Lowe) gave a brief summary of activities since the last meeting and the purpose
of today's meeting.
0 The design team has modified the rough concept for the trail extension from GID
to the west side of the Perimeter Mall.
0 The team has developed a rough concept for the Ashford Dunwoody section
across the east side of the mall (western shoulder of ADR).

Ashford Dunwoody Road Concept

Virtually no parking loss

Bikes will be examined in detail at the entrances after approval of the appropriate parties
(PCID Board, ARC, and Perimeter Mall General Manager).

The design will require the reconfiguration of the pedestrian heads.

The typical section will consist of bikes on the outside and pedestrians on the inside.
The typical section being utilized is the full depth section from the Trails Masterplan.
The shoulder will present some tricky situations related to existing trees/ root systems.
There are mainly alternatives and details to bridge the root systems and handle this
situation during the detailed design plans.

No operational impacts to the Mall.

The next step for this concept will be for Jennifer to present the “rough concept” to the
Perimeter Mall General Manager, obtain PCID Board approval, and speak with the ARC.

Perimeter Center Parkway Extension

This segment would continue/ extend the original “Central Parkway to Dunwoody MARTA”
trail across Perimeter Center Parkway (PCP).

The extension would pick up at the GID re-development on the west side of PCP and
continue across the mall parking lot to the building.

The revised concept is a more direct connection.

This concept would lose approximately 20 spaces (less than 3% of total).

Jennifer anticipates the department store to want some sort of concession from the Mall to
release some of their parking. Although, she does think they will see the benefit of the trail
connection to their front door.
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Jennifer will need to meet with the Mall General Manager and the tenant to discuss the
lease and constraints.

Peachtree Dunwoody Road (PDR) Concept

This will be the other replacement trail corridor.

The limits will be from Hammond to Cox (Central Parkway)

Jennifer wants the design team to begin looking at the rough concept for this.

The easement Jennifer though existed along the west side of PDR is a sewer easement, not
a power easement.

It will take some more detailed property research, during the concept of survey phase to
determine what is available.

Otherwise, an alternative such as Peachtree/ Piedmont in Buckhead may be feasible.

This would squeeze the center median to create room on the outside such as a road diet.
Certain medians around the country have even utilized the center median for pedestrians
such as the DDI design.

Summary

The (2) new replacement trails along PDR and ADR will create loops that service bikes and
pedestrians around the PCID.

Jennifer will need to sale this vision to the PCID Board and the ARC since we are going off
script from the "top” trails in the masterplan now.

Meeting adjourned

SMma

Attachments
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Project: PCIDs Commuter Trails (PI 0012876)

Date: 12-16-2015

RE: Coordination meeting - GDOT

Place: PCIDs Office

Attendees: Jennifer Harper PCID
Scott Athey Lowe Engineers (PCIDs design consultant)
Bruce Landis Sprinkle Consulting
William Adams Perimeter Mall GM (unable to attend)

General Discussion:

" The design team gave a brief update and shared rough concepts for the (3) replacement trails:
0 Perimeter Mall — Westside connection

0 Peachtree Dunwoody — from Hammond Drive to Central Parkway
0 Ashford Dunwoody — from Hammond Drive to Perimeter Center West

Ashford Dunwoody Road Concept
. The PCIDs is happy with the rough concept shared.

Ashford Dunwoody Road Concept
" The PCIDs is happy with the rough concept for this corridor.
" Next Step - Jennifer to present the “rough concept” to the Perimeter Mall General Manager.
] Jennifer will schedule a meeting between Yvonne Williams (Executive Director — PCIDs) and the
mall to gain their approval for this concept and the Perimeter Mall — Westside connection

Peachtree Dunwoody Road (PDR) Concept
" The PCIDs is happy with the rough concepts shared.

" The design team is to add small revisions to the concept illustrating the connection to the Cox
bike lanes and completing a loop for pedestrians and cyclists alike.
" The team will likely conduct some preliminary research in conjunction with O&E and Title.

" The next step is to get a meeting with the City of Sandy Springs to review the concept and their
support. That meeting will also be utilized to talk about other PCIDs plans for other parts of PDR.

. There may exist a few places along PTD where a lane diet could be utilized or would be
advantageous to the overall trail typical section.

Summary/Action Items:
" Schedule meetings with Perimeter Mall and the City of Sandy Springs.

. Jennifer will need to sale this vision to the PCID Board and the ARC since we are going off script
from the “top” trails in the masterplan now.

Meeting adjourned
sma
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Project: PCIDs Commuter Trails (PI 0012876)
Date: 01-15-2016
RE: Coordination meeting - City of Sandy Springs
Place: Sandy Springs Department of Public Works — Glenridge Conf. Room
Attendees: Jennifer Harper PCID
Scott Athey Lowe Engineers (PCIDs design consultant)
Theo Petritsch Sprinkle Consulting
Kristen Wescott Sandy Springs
Brad Edwards Sandy Springs — Transportation Director
Bryant Poole Sandy Springs (not in attendance)

General Discussion:

= Ms. Harper gave a brief history of the project thus far and since the last coordination meeting
with the City of Sandy Springs.

0 The Commuter Trails Masterplan has served as the basis for the trails chosen to this point.
Most of the potential trail corridors have been chosen from Table 2. Table 2 illustrates
trails which produce a shortcut and cut-down on the amount of time for pedestrians to
make certain connections.

0 The team has now chosen to turn their attention to the trails shown within Table 1 of the
masterplan.

0 The design team constantly ran into non-support and other re-development efforts as
they were pursuing the trails from Table 2.

0 Furthermore, these trails often traversed across the heart of private property and proved
difficult to secure public buy-in and support.

0 These issues prove difficult for the PCIDs approach to the property acquisition for the
construction plans and building of the project.

0 Several of the trails pursued by the PCIDs under the current design project are now being
built by the private land owners as a part of their re-development efforts.

0 The new trails chosen are more visible and common areas which travel along existing
corridors.

0 The PCIDs is choosing at least one connection within the City of Sandy Springs to cover
the Fulton side of the PCID's overall District.

» The trail chosen within Sandy Springs is:
0 Peachtree Dunwoody Road — from Hammond to Central Parkway.
» The corridor would form an extension of efforts already being completed along
Peachtree Dunwoody Road from I-285 to Hammond Drive.
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»  Mr. Edwards highlighted the City's efforts on the same issues.

= The City has worked through defining their overall goals for correct path and dimensions.

* The “last mile” and “connectivity” have become very important issues for the City of Sandy
Springs recently.

=  Ms. Wescott mentioned asked about the possibility of extending the presented trail (Peachtree
Dunwoody Road) further north to the MARTA station.
0 The Design Team and PCIDs seemed open to this idea.

= Ms. Wescott expressed that it would be beneficial to Public Works for PCID to perform some
updates on the previously completed Masterplan Trail Map figure.

0 This map shows all the recommended trails, independent and on-road, that were
identified within the Masterplan.

0 The updated map would assist the Public Works staff with selling the vision to the City’s
leadership and illustrating the connections formed.

0 The map would need to identify the trails that are currently being planned, designed, or
constructed and the responsible party.

0 The PCIDs agreed that the project team could provide a map with this information.

» Ms. Harper explained that the PCIDs purpose for this meeting is to gain approval of this new
direction for the project and support for the Peachtree Dunwoody Trail.

=  Mr. Edwards was happy to lend his support and thought the new corridor was a good idea.

*  Mr. Edwards was unsure of the timing for any sort of decision and support from the City's
leadership side.

Follow Up:
»  Ms. Harper agreed that she will follow up on the approval and support from the City.

Meeting adjourned
sma
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Project: PCIDs Commuter Trails (PI 0012876)

Date: 01-29-2016

RE: Client Status Meeting — PCIDs

Place: Conference Call

Attendees: Jennifer Harper PCID
Scott Athey Lowe Engineers (PCIDs design consultant)
Bruce Landis Sprinkle Consulting

Agenda (sent out prior to the call):

Results of Ms. Harper's meeting with the Perimeter Mall General Manager

Update on coordinating approvals with the PCIDs Board and ARC for project’s new direction
Schedule discussion with GDOT (S. Athey)

Contract Expiration Date (Lowe/ PCIDs)

Next Steps

Discussion Items:

Ms. Harper and Mr. Athey gave updates on the meeting the previous week with the City of Sandy
Springs.

0 The staff was generally supportive, but would need final approval from Bryant Poole.

0 Brad Edwards and Kristen Wescott took part in the meeting for the City.

Ms. Harper gave an update on her meeting with the Perimeter Mall General Manager.

0 The GM is in favor of the trails and understands the benefit (along Ashford Dunwoody
Road).

0 The Mall is not in favor of the western connection, based off impacts.

0 The Mall is not willing to give up any parking based off the complications of its many
tenants and the agreements and corporate structure present for each situation.

0 The western connection will go away for now.

0 The Ashford Dunwoody Road trail will be moved forward.

Ms. Harper expounded on the coordination that will need to take place between her and the
PCIDs Board as well as the ARC and the local sponsor.
0 An update on the new direction was given to the board on Wednesday.
0 The next step is for her to discuss the matter with ARC and the reasoning for the new
trails and change in direction.
0 Once the approval of ARC is obtained, the matter will be taken back to the PCID Board.
0 The PFA with GDOT/ City of Dunwoody will need to be revised for the project for the new
Scoping Phase vs. the original Scope of Services for full design plans.
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0 Estimated time for these activities to take place and jump into full concept design is
approximately 1-2 months.

Mr. Athey stressed the importance of getting started with GDOT Concept by April. The current
schedule provided by GDOT showed March 2016.
Mr. Athey has participated in a phone call and several emails with the new GDOT PM —
Oluchukwu Anyaebosi.
0 The project history was compiled into a document and provided to the PM.
o Comments were also provided with input on completing the extended frontend activities
dictated by the PCIDs and moving the project forward into a true GDOT Concept Phase.

Once the project moves into the true Concept Phase, the Environmental Special Studies can
begin.

The Project Team agreed to check in weekly until the proper coordination can be completed with
ARC, City of Dunwoody, GDOT, and the PCIDs Board by Ms. Harper.

Meeting adjourned

sma
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Project: PCIDs Commuter Trails (PI 0012876)
Date: March 10, 2016
RE: Project Status Meeting — GDOT
Place: GDOT, Office of Program Delivery, 25" floor, Main Conference Room
Attendees: Jennifer Harper PCID
Scott Athey Lowe Engineers (PCIDs design consultant)
Michael Smith City of Dunwoody
Peter Emmanuel GDOT - D7 Program Manager

Oluchukwu Anyaebosi  GDOT - Project Manager

Meeting Purpose:

The purpose of the meeting was to discuss current status and the action items from the previous meeting
between GDOT and the Local Sponsor — City of Dunwoody/ Perimeter Community Improvement Districts

(PCIDs).
i.

The previous meeting action items were:

Current funding code, as defined by GDOT, is programmed to complete the “scoping phase”.
PCIDs (City of Dunwoody) had an understanding the funding could be utilized for all the tasks
within the PE phase and agreed to discuss this new project detail internally.

The project team agreed to firm up the trail corridors it would advance through the Concept
Phase.

The project team agreed to coordinate with the two applicable jurisdictions, City of Dunwoody
and City of Sandy Springs, for support and approval of the selected trail corridors.

City of Dunwoody/ PCIDs agreed to discuss the new project scope (Scoping Phase) with ARC in
regards to; new project direction, necessary edits to the TIP, or modifications to the Project
Framework Agreement.

The project team would review the initial baseline schedule and return comments to the Project
Manager.

Meeting Intro:

-Mr. Emmanuel gave a brief synopsis of the last meeting and the action items as he understood them to
be completed.

Previous Action Items:

-Ms. Harper expressed the follow up activities from the previous meeting had been completed and
elaborated on several individually:

The project team has narrowed the many different trail corridors evaluated into (2) trail corridors.
0 Peachtree Dunwoody Road — from Hammond Drive to Mount Vernon Road
0 Ashford Dunwoody Road — from Hammond Drive to Perimeter Center West

The project team has met with both the City of Dunwoody and the City of Sandy Springs to
discuss these corridors, review rough concepts, and receive support for the conceptual scope.
0 The (2) current trails are supported by each municipality.
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= Ms. Harper discussed the new direction for the trail corridors with the ARC.
0 Ms. Amy Goodwin and Mr. Byron Rushing are supportive.
0 ARC does not feel a TIP modification or changes to the PFA are necessary. The current
direction of the project, and trails chosen, still satisfy the vague language included in the
original version of both documents.

= Ms. Harper explained the efforts of the team in meeting with the potentially impacted owners for
the corridors on the front end to ensure support for the project.

= Ms. Harper is preparing to present all the new project details and decisions to the PCIDs Board
next week as a formal action item.

Schedule:

-Mr. Athey elaborated on the baseline schedule for the project.

» The original schedule was furnished to Lowe Engineers and the Local Sponsor (Dunwoody/ PCIDs)
at the previous meeting. This schedule contained only the activities for a scoping phase project.

*  Mr. Athey delayed providing comments on the schedule until after a scheduled meeting with the
City of Sandy Springs in order to confirm that the Peachtree Dunwoody Road corridor would be a
part of the project.

= Mr. Athey provided comments to Mr. Anyaebosi on January 18", 2016, at the conclusion of the
meeting with locals.

= Recently, a new project schedule was sent to the Project Team by Mr. Anyaebosi. This schedule
seems to be outlined for all activities within the PE phase, through Final construction plans.
Furthermore, it doesn’t contain any of the edits furnished by the Design team.

= Mr. Athey questioned the schedule provided to confirm that the project was still intended to
complete only the scoping phase for the project?

-Mr. Emmanuel confirmed that the project schedule should be modified to those activities within the
original schedule, consistent with a scoping phase.

-Mr. Athey agreed to locate the excel format for the original schedule, complete the edits, and send back
to Mr. Anyaebosi and Mr. Emmanuel.

-Mr. Athey inquired on the necessity for PIOH within the project schedule?
= The anticipated document for the project will likely be a minor Categorical Exclusion with minor
impacts within a highly developed and urbanized area.
= Furthermore, the unique approach taken by the City of Dunwoody/ PCIDs team involves a lot of
public outreach by the local sponsor to ensure support for the project.
-Mr. Emmanuel agreed that a PIOH might not be necessary, but recommended keeping it based off the
potential impacts of the project.
-This matter will be further discussed with the local sponsor and OES as appropriate. It will remain in the
schedule as a placeholder.
-Mr. Emmanuel was supportive of the outreach and contact with owners along the corridor conducted by
the Project Team. He recommended that all of these meeting minutes be included within the Concept
Report, when applicable.

Lowe Engineers LLC
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-Mr. Athey mentioned the only items on the original schedule proposed by GDOT which were lagging
were the "Request for Traffic” and the “Project Justification”.
= Each of these items isn't a big hold up for the type project being performed. The corridors had to
be evaluated and finalized before traffic could be requested for the proper corridor.

Future PE Activities:

-Mr. Emmanuel reiterated that this project would conclude once an approved Concept Report was
achieved for the project.

-Ms. Harper expressed her interest in completing as much as possible within the current scoping phase
including the Field Survey and the Special/Field Studies (NEPA).

-Mr. Emmanuel agreed that this approach was acceptable. This would not complete the approval process
for the reports or achieve an approved NEPA document.

-Mr. Emmanuel explained that at the conclusion of the current project, the local sponsor would need a
new PI number to continue the future PE activities for the concept defined during the scoping phase.
-Ms. Harper confirmed she understood this approach and would follow up with the Design Team and ARC
to discuss the creation of a new PI number for the future activities and splitting the funding which was
originally intended to cover the entire PE phase.

Rough Concepts:

-Mr. Athey presented the current rough concepts for each corridor

= Peachtree Dunwoody Road — from Hammond Drive to Mount Vernon Road

= Ashford Dunwoody Road — from Hammond Drive to Perimeter Center West
-Mr. Athey furnished the hardcopy to the Project Manager, Mr. Anyaebosi, for his use and agreed to send
the electronic copies (PDF) via email following the meeting.

Meeting adjourned
SMA
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Project: Commuter Trails — Peachtree Dunwoody & Ashford Dunwoody
Date: August 16, 2016
RE: Concept Discussion
Place: Video Conference
Participants: Bruce Landis Sprinkle Consulting
Nick Griffiths Sprinkle Consulting
Scott Athey Lowe Engineers
Melanie Hale Lowe Engineers

General Discussion

GDOT has programmed the funding as a scoping phase which ends with an approved Concept
and public outreach
Scott mentioned that he has already emailed Kimley Horn to ensure they are on board
0 Question was brought up as to why a landscape architect would be necessary at this early
phase
0 Landscaping is important to the PCIDs and the stakeholders
0 Kimley Horn (preferred by PCIDs) will add landscape treatment per PCIDs standards
» Along frontage
= At entrance drives
»  Specific wall veneers
» Tree species replacements
Need to discuss potential landscaped areas before handing over to landscape architect
Scott stated that while we already have a general concept, we should have it more refined before
bringing in Kimley Horn.
0 How crossings at driveways will be handled
0 Potential locations and dimensions of walls
0 Points of possible conflicts and/or squeeze points
Bruce asked about how we will move forward meeting with property owners
o Jennifer will be heavily involved
0 This project differs to the typical method of PCIDs, which are usually through private
property, in that it is along the shoulder.
0 Multiple meetings would be unnecessary until there is a more refined concept on paper
0 Much of the Peachtree Dunwoody corridor is on/along private property
* Note: Property lines shown may not be accurate
= Survey not included in the scoping phase
0 PCIDs has historically not needed to acquire easements, these are typically donated
0 Need to ensure coordination with property owners is not haphazard
Funding for the project is through GDOT
0 GDOT Project Manager is focused on sticking to the GDOT mandated schedule
o0 Jennifer will want to ensure the stakeholders and GDOT/PM are happy
We will need to follow the GDOT process with careful attention to property owners
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0 Refine the concept plan

0 Set up individual property owners meetings simultaneously

0 This will allow staying on GDOT schedule and should please Jennifer
e Lowe has input the Sprinkle concept into MicroStation per GDOT electrical design guidelines to

use InRoads to run the typical section through identify possible wall locations and pinch points

e Though process behind the Commuter Trails Master Plan typical section

0 Greater premium on pedestrian environment

» Separated pedestrian zone
0 PCIDs non-receptive to bike lanes on road with a wider sidewalk
o 5-foot buffer zone considered non-negotiable

Concept Discussion: Peachtree Dunwoody Road (PDR) Trail
e Southern end of Trail at Hammond Drive intersection.
e First segment adjacent to outparcels in Publix shopping center
o0 Context Sensitive Solution (CSS): narrowed footprint because parking is at a premium
0 4-foot buffer, 10-foot bike path, 1-foot separation, 6-foot pedestrian zone
0 Need to pinch to avoid the Publix sign
0 Not possible to restripe PDR here to avoid retaining wall
*  Would only be possible with left-turn bay, as other lanes are at minimum
»  GDOT backed off some requirements based on non-motorized improvements
concept. Proposing restriping could change the level of requirements
e Second segment adjacent to Rite Aid (in same shopping center)
0 CSS: narrowed bike & pedestrian zone while maximizing grassed buffer area
0 CSS: could narrow the painted gore, possibly saving some existing trees & may address
taper transition rate
0 CSS: chicane to allow 25’ for egress at Rite Aid drive-thru exit
»  Keeps cars from blocking trail at crossing
= Removes tree, but brings additional customers via trail
e Shoulder section needs to slope toward roadway so storm water can overtop curb
e Question: Should we meet with GA Power because of their underground facilities here?
e Third segment along Hilton frontage
0 Should we show direct connection to Hilton sidewalk?
= Would require stairs, an ADA compliant path
0 Big conference hotel
Large grade differential
0 Full 28" Master Plan typical section: 5" buffer, 10" two-way pike bath, 3’ separation, 6’
sidewalk, 2' brick border, 2’ shoulder
0 Trail could shift further from road
» Shown closer to road to minimize tree impacts
0 May require drainage revisions — i.e. cross-drain under trail
0 CSS: chicane at Dunwoody Springs Drive to avoid neighborhood sign & allow for
unimpeded ingress/egress
e Fourth Segment along office park frontage
0 Full 28" Master Plan typical section
0 Chicane at entrance drive
= Landscape Architect should look at non-traversable, low-lying landscaping (here
and at other chicanes)

o
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e Consolidated crossing at Central Parkway Drive
0 Avoids apartment complex sign
0 Grade unfavorable for chicane
= large retaining wall anticipated
= Lowe can send contour information to Sprinkle
0 Rough brick surface to slow bikes for the crossing
0 Northwest corner is school bus stop
e Connections to private properties would depend on the construction funding and requirements
tied thereto
e Chicanes recommended strategy to minimize/reduce “operational concerns” as discussed in the
AASHTO Guide to Bicycle Facilities, pages 5-8 through 5-11
e Fifth segment adjacent to apartment complex and La Quinta Inn
0 Back to full 28' Master Plan section north of right-turn lane
0 Buffer zone at back of curb
0 Chicane at hotels’ drive (approximately 22')
= May impact signs
0 Chicane at northern Dunwoody Springs Drive to utilize existing median opening & behind
existing sign
= Look at possibility of in front of the sign — to add space between trail and
Microtel pool
e Need to confer with the cities on this type of project and tree recompense
e Sixth segment between Dunwoody Springs Drive and Crestline Parkway
0 Look at splitting bikeway and pedestrian zone to save some trees
0 Will need to add some signage/markings to direct bikes
e Nearby future project along PDR (south of the trail) for two-way cycle track

Concept Discussion: Ashford Dunwoody Road (ADR) Trail
e Nearby future project along Hammond Drive for separate/exclusive bike facility
e Full 28" Master Plan section along entire corridor
0 Minor cross section changes at pinch points
0 Consolidated crossings with brick pavers
e Planned repaving of ADR in near future
e First crossing @ Ravinia Drive
0 Bikes converted to pedestrians to cross
0 May be possible to widen/revise crosswalks with ADR repaving
» Remove islands — replace with crosswalks ramp to ramp
Could result in yield issues
Tighter corner radius at east bound right-turn
Changes outbound traffic flow
Need to present pros & cons to Jennifer
0 Bus loading area north of crossing
= 8 deep by 5" wide area
=  Must meet ADA
e Should we look at tree root structures?
0 Protects trail from root upheaval
0 7-10 times cost differential to span the roots
0 Dunwoody prefers to replace sidewalk as becomes necessary
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e Trail chicanes to traverse under existing Perimeter Mall sign
0 Head clearance not an issue (8'2'-9' high)
e landscaping between trail and street
0 Property owner OK with trees removal, tree recompense not an issue
e Bike path clear zone is 2
0 Need utility pole locations for high voltage lines
=  Final segment has two pole locations which will need to be addressed

e Survey scheduled for after concept approval
e Mall has future plans to embrace outside shops - trail will then become more of a promenade
e Sprinkle will incorporate edits to concept
e Lowe to incorporate discussed edits to design files
0 Melanie & Nick to continue dialogue regarding edits & retaining walls
e Lowe will send GIS contours to Sprinkle

Meeting Ended
MDH
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Project: PCIDs Commuter Trails (P1 0012876)
Date: 09-29-2016
RE: Owner Meeting — Perimeter Mall
Place: Perimeter Community Improvement Districts (PCIDs) — conf room
Attendees: Scott Athey Lowe Engineers (PM) — (teleconferenced)
Jennifer Harper PCIDs — Chief of Operations
Bill Baker General Growth

Discussion Points:

= Jennifer opened with a brief history of the project to date:
0 The Commuter Trails Masterplan was a study to analyze the entire Perimeter area with funds
from the ARC.
= Scott explained the project thus far:
0 This project is a scoping study to identify trail corridors from the previous study for
implementation.
0 The project’s first phase/task involved cycling through a lot of other corridors and
possibilities.
0 The project eliminated several corridors (6 total) after multiple rounds of coordination and
owner outreach.
0 The project then decided on two new trail corridors — Ashford Dunwoody Road and
Peachtree Dunwoody Road.
Scott explained the current scoping study to Mr. Baker.
0 The project includes a Concept Design, Public Outreach and Meeting(s), Field Studies and
Report for Environmental impacts, and an Approved Concept Report with GDOT.
= Scott reviewed the Concept for the corridor:
0 Ashford Dunwoody from Hammond Drive to Perimeter Center West.
0 The project would impact some of the trees and landscaping along the Mall’s frontage.
0 The project forms connectivity to many past or ongoing and project which are adjacent to this
project, such as:
=  Hammond Drive Corridor Study
=  Perimeter Center West

=  Lake Hearn at Peachtree Dunwoody, Hammond Drive, Perimeter Center Parkway
=  Perimeter Center Parkway bridge over 1-285
=  City of Sandy Springs Last Mile Connectivity
= |-285/GA 400 Interchange and CD system (with Path 400 trail extension)
0 Each of the project explained factor into the overall connectivity of the area and a focus on
multi-modal improvements for bikes and pedestrians.
=  The projects goals are to connect existing and/or planned facilities at the project endpoints.
= The City of Dunwoody desires bike facilities along the corridor, but is against on-street bike lanes
because of the traffic volumes along Ashford Dunwoody Road.
=  The typical section would separate bikes and pedestrians on separate facilities.

990 Hammond Drive, Suite 900, Atlanta, Georgia 30328
Phone: 770.857.8400 | Fax: 770.857.8401 | loweengineers.com



= The project is definitely more than just a sidewalk or a bike lane. The facilities will be a benefit for the
overall area and promote the goals and objectives of multi-modal and the use of transit in the area

(Perimeter has three different MARTA stations)

Summation
= Mr. Baker likes the idea of the trail and would like to discuss more details on the corridor and the

concept along the Mall property and talk specifics with other members of his staff present.
= Jennifer and Scott agreed to schedule another meeting with the Mall and more members of the staff.
The meeting will discuss the long-term plans of the facelift/ modifications which are scheduled around

the Mall’s property.

Meeting adjourned

sSma
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Project:

Date:
RE:
Place:

Attendees:

PCIDs Commuter Trails (P1 0012876)

09-30-2016

Re-Kickoff Meeting

PCIDs Office

Jennifer Harper PCID

Scott Athey Lowe Engineers
Michael Smith City of Dunwoody
Bill Baker Perimeter Mall
Kristen Wescott City of Sandy Springs
France Campbell City of Sandy Springs

Ruben Hovanesian City of Sandy Springs

General Discussion:

Ms. Harper (PCID) opened the meeting by explaining the project and importance of gaining
the support of all the municipalities involved in the trail corridors.
Ms. Harper further explained the Project Background and Purpose.
Mr. Athey took over to talk specifically about the current phase and project specifics.
a. Pre-Concept Work/ Scoping
i. Started with the Masterplan as the Guide
ii. Chose the most obvious routes in terms of score and reduction in trip
iii. Explored (5) initial trails and then an additional (3)
iv. Each of these trails was eliminated based off Owner meetings
v. Many of the parcels were being re-developed and will incorporate the Trail
design into their design, per the Masterplan and cooperation from the
Municipal Partners.
vi. Re-grouped and decided on (2) new trails with high visibility

b. Project Scope

i. GDOT's scoping phase (through ARC) was determined as the project per the
ARC/GDOT funding code

1.
2.

5.
c. Trail Corridors

The project will develop Concept Designs for each corridor

Other phase scope tasks will evaluate the Environmental Studies
(NEPA) and resources for each corridor

Determine a Concept level estimate for Construction/ Utilities/ Right-
of-Way

Conduct the Concept Team Meeting with GDOT and gain Concept
approval

Produce and achieve an Approved Concept Report

i. Ashford Dunwoody Road — from Hammond Drive to Perimeter Center West
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ii. Peachtree Dunwoody Road — from Hammond Drive to Central Parkway/
Crestline Parkway
d. Trail Cross-Section
i. Implementing the Masterplan full typical where possible
ii. Separates Bikes and Pedestrians
iii. Close evaluation and flexibility where needed
ADR
1. 90% full masterplan typical section
2. 10% brick "mixing area” for mall entries’ crossings, MARTA stop, and
minimizing impacts to high voltage power poles

Ee)
X
—_

74% full masterplan typical section
2. 4% compressed section — no brick buffer between bicycle pathway
and pedestrian zone
3. 12% brick "mixing area” for intersection crossings and reduced
horizontal footprint
4. 10% separated pedestrian zone, meandering to minimize tree impacts
e. Initial Activities
i. Concept Design well advanced
ii. Environmental has started all studies and Agency coordination (long process)
iii. SUE has started and is conducting coordination with utility companies (Level —
D)
iv. Concept Report has a draft version and awaiting resources, utilities and
concept refinement for all the final parts
f.  Stakeholder Engagement
i. Continuous through the Concept and even into the next Phase of the project
ii. There will be impacts to private property for construction of the trails.
iii. (11) parcels for PDR, (1) for ADR
iv. Easements at the local level and coordinated through PCIDs. These will be
purchased during the next phase of project
g. Municipal Conformance
i. Case by Case basis and exceptions granted by the Municipality
ii. Impervious calculations, parking requirements, greenspace credits, setbacks,
density calculations, relocation provision.
iii. Tree ordinance and stormwater (WQ/WV), working with the City moving
forward.
h. Schedule
i.  Other Discussion
i. Bill Baker, Perimeter Mall GM, mentioned that the mall is undergoing a
“refresh” and working with an architectural team for improvements inside and
outside the mall.

Lowe Engineers LLC
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Vi.

Vii.

viii.

Meeting adjourned

sma

1. Mr. Baker recommended that the Design Team coordinate with
the Mall Design Team to ensure no conflict and complimentary
ideas.

2. Jennifer Harper and Scott Athey (Lowe-PM) will meet with Mr.
Baker during their next design charrette on October 18M/19™.

The City of Sandy Springs recommended obtaining a current version of the
City's CTP once adopted to coordinate any recommendations for the
Peachtree Dunwoody corridor.

Kristen Wescott also inquired on the direct parcel connections to businesses
along the PTD corridor.

Scott Athey stated that this idea is being explored but the funding dictates
equal treatment and it would need to be practiced for every parcel.

Ms. Wescott also expressed that any tree impacts and recompense would
need to be coordinated with the City's Arborist and supplied the contact
information.

Michael Smith, City of Dunwoody, expressed that for horizontal projects that
are exemptions and a case by case evaluation by the City. However, the
current tree ordinance states that a 1:1 replacement if required.

Mr. Bake expressed that some of the trees along the Mall's frontage need to
come out for maintenance and other concerns.

Other trees along the Mall's frontage, such as Crape Myrtles, wouldn't fall
under the ordinance based off type and caliper.

Lowe Engineers LLC
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Project: PCIDs Commuter Trails (P1 0012876)
Date: 10-18-2016
RE: Partnership Meeting for Local Coordination
Cities of Brookhaven, Dunwoody, Sandy Springs, PCID & GDOT
Place: Perimeter Mall, 4400 Ashford Dunwoody Rd, Suite 1360
Attendees: Scott Athey Lowe Engineers (PM)
Jennifer Harper PCIDs — Chief of Operations
Nithin Gomez Gresham Smith
Angela Parker City of Sandy Springs
France Campbell City of Sandy Springs
Michael Smith City of Dunwoody
Andrew Thompson City of Brookhaven
Butch Welch GDOT
Marlo Clowers GDOT

At the proper time, Mr. Scott Athey gave an update for discussion of the Commuter Trails project:

=  The project has moved on from the earlier stages of trying to determine the most feasible corridors.
=  The team worked through approximately 6 corridors with some level of concept design and/ or public
owner meetings and outreach.
= The project then re-focused on two new corridors which were the most feasible.
0 Ashford Dunwoody Road — from Hammond Drive to Perimeter Center West
0 Peachtree Dunwoody Road — from Hammond Drive to Crestline Pkwy.
= The project has now developed the initial concept for each corridor.
= Mr. Athey shared the concept for each corridor with the audience
0 The typical section will separate bikes and pedestrians, but will be a much bigger facility then
typical paths or sidewalks/ bike lanes.
0 The project will impact residents and easements will need to be secured under both
temporary and permanent agreements.
=  The project is currently conducting property owner meetings and trying to meet with the individual
owners along each corridor.
=  This is critical based off the description of the Scoping Study. This phase is meant to gauge feasibility
and determine the proper project scope for the PE phase.
=  The public outreach is a critical step for the project and the PCIDs is putting a large effort into the one-
on-one meetings.
= There will likely be a public meeting at the end of this phase since there is local participation by the
Local Sponsor (City of Dunwoody) and the other municipal partner (City of Sandy Springs).

Mr. Athey and Ms. Harper opened the room for questions:
=  When will the scoping study be completed?
0 The project aims to be done in the Summer 2017
= Will the project impact trees and other landscaping and signs along the frontage?
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0 Yes, the project will impact landscaping and signage, but the PCIDs always leaves their
projects better than they found them. We will be developing new Landscape and Hardscape
plans to adhere to the PCIDs overlay standards and integrate with the overall Perimeter feel.

= What are the overall goals of the project?

0 To form better connectivity to the other bike/ped facilities in the area, both existing and
planned with adjacent projects. This will also enhance the multi-modal options for the
Perimeter area which currently experiences extreme congestion from vehicles. The project
will also form extended connectivity to the three MARTA stations and compliment the
numerous private developments and job centers that are underway.

= Jennifer Harper offered the Concept plans to any and all attendees as well as other literature for the
Scoping project and the Masterplan, which as completed in past years.

=  Scott informed the attendees that the owner meetings are active and will continue through the first of
the year. A lot of the properties are national companies or establishments and scheduling the
meetings is sometimes prolonged to meet with the proper contacts and owners.

= Scott further explained that SUE Level-D, potentially Survey and Enviromental Filed Studies is also
underway or completed for the project. The personnel have the proper right of entry letters and sent
out the proper notice. However, the Cities may still get questions from property owners and he will
be happy to speak with anyone on specifics.

= Scott agreed to provide updates, through PCIDs, as the project progresses and final Concept and
Concept Report were completed.

The meeting continued on with the set Agenda by the PCIDs.

Meeting adjourned

sSma
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VI.

VII.

VIII.

XI.

::::::::::::::::::
IMPROVEMENT DISTRICTS

AGENDA
PCIDs: Project Programs Partnership Coordination Meeting
Tuesday, October 18, 2016

Welcome — Yvonne Williams, President and CEO
1285-400 Update — Butch Welch/Marlo Clowers
Construction Outreach Update
Perimeter Connects Update
Hammond Corridor Study and Last Mile Connectivity Update — Nithin Gomez, Gresham
Smith Partners
Lake Hearn at Peachtree Dunwoody Rd. and Commuter Trails Update — Scott Athey, Lowe
Engineers
City of Sandy Springs, Michelle Alexander, Community Development Director
o Development Updates
City of Dunwoody, Steve Foote, Community Development Director
e Development Updates
City of Brookhaven, Ben Song, Community Development Director
e Development Updates
Comments and Suggestions — future topics
Adjourn




Project:
Date:

RE:

Place:
Attendees:
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PCIDs Commuter Trails (P1 0012876)

10-18-2016

Owner Meeting — Perimeter Mall

Perimeter Mall, 4400 Ashford Dunwoody Rd, Suite 1360

Scott Athey Lowe Engineers (PM)

Jennifer Harper PCIDs — Chief of Operations

Bill Baker General Growth — Perimeter Mall GM
Robert Lynn General Growth

John Williams General Growth

Discussion Points:

= Jennifer Harper explained the history of the Commuter Trails Masterplan, initial filtering of corridors
and the need and purpose of the project.

(0}
(o}
(o}

(0]

Commuter Trails and better connectivity within the larger Perimeter Area.

Pedestrian and Bike connectivity (separated within the typical section)

Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical
Center, Dunwoody and Sandy Springs.

The trail system will also connect to other private projects and, through extension, to the
Path 400 through the 285/400 project.

= Jennifer Harper further explained the funding source (ARC/ GDOT Scoping Phase).

= Scott walked through the current conceptual drawing and the typical section and impacts right around
the Mall frontage.

= Scott explained to Mr. Baker that the public outreach is all about feedback from the property owners.
This applies to everything from their concerns with impacts to explaining the design and the GDOT or
federal process tied to funding. For a project such as this, which includes aesthetic elements,
comments regarding the frontage and landscaping is also an important element.

= Jennifer explained the property approach of the PCIDs.

(0]

(o}
(o}

They are not a full government entity with the ability to fully serve as a Local Sponsor with
GDOT. The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs.
The PCIDs does not own r/w and everything would be City owned r/w and easements.

The PCIDs completes owner meeting to ensure buy-in from all impacted property owners
prior to advancing the project into the future phases which was include r/w acquisition.

= Mr. Baker offered his thoughts on the project and specifics regarding his frontage.

(0]

(0]

The Mall is currently undergoing a facelift design by an Architectural team, both inside and
out.

The changes could potentially impact the signage along the Ashford Dunwoody frontage, but
it may remain the same based off new development regulations. The current sign in
grandfathered under the old regs.

Scott expressed that the team could likely work around the current signing.

Mr. Baker stated that the current plan would involve some new signing at other locations
along Ashford Dunwoody and his team would pass the information to Lowe and the PCIDs.
The project should not greatly impact the access points/ drives where the new signing is
proposed.

=  Mr. Baker had questions about the trees along the frontage and their removal.

990 Hammond Drive, Suite 900, Atlanta, Georgia 30328
Phone: 770.857.8400 | Fax: 770.857.8401 | loweengineers.com



0 Scott expressed that the existing trees would definitely be impacted to some degree. This
would be further clarified as the survey is complete. The recompense for trees would fall
more under the local regulations. The team would need to work with the local government
(Dunwoody) during the PE phase. Certain horizontal and transportation projects fall under
exemptions, but that would be further coordinated.

0 Mr. Baker would like to see some of them be removed based off maintenance.

= Mr. Baker’s biggest concern was parking.

0 Scott expressed that the existing parking should remain undisturbed and most of the
improvements would be along the existing shoulder, although there will be work beyond the
existing r/w, just not into the parking lot.

= Scott shared that, once the individual owner meetings are complete, the design team would
coordinate with GDOT and the individual cities. But, a public meeting would likely take place after all
of the owner meetings.

= Scott further explained the GDOT Scoping phase and the process. He explained the current schedule
and tasks as it relates to the overall long-term schedule for a construction project.

Summation
=  Mr. Baker expressed that overall, his organization, really likes the project and looks forward to
coordinating moving forward.

Meeting adjourned

Sma
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Date:

RE:

Place:
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PCIDs Commuter Trails (P1 0012876)

11-17-2016

Project Status/ Coordination Meeting

GDOT - Office of Program Delivery — Conference Room
Sign-in Sheet (attached)

Discussion Points:

Introduction:

= Scott Athey (Consultant PM) gave a brief update on the current status of the project. The project is
currently conducting individual owner meetings, prior to any Public Meeting, to ensure buy-in for the
overall goals of the project as well as the conceptual ideas created by the design team.

(0]

o
(o}

The concept design is being revised and refined as different coordination meetings take place
with the individual owners as well as the municipalities (Dunwoody & Sandy Springs).
Additionally, the City of Sandy Springs has been in the process of completing an update to
their overall Comp Plan and the team met with this Project Stakeholder on Wednesday —
November 16™ for input and how this project integrates with their vision for Peachtree
Dunwoody Road corridor.

NEPA initial field studies and resource identification have been completed and await final r/w
and easement definition for the individual reports.

SUE Level-D has been completed for the project recently as well.

Draft Concept Report is in process.

Stakeholder Input/ Public Outreach:

= Jennifer Harper (PCIDs) briefly explained the approach of the CID for property impacts and r/w
acquisition.

(0]

(o}
(o}

The CID does not technically own r/w and always operate through the local sponsor (City of
Dunwoody for this project). However, they never exercise condemnation and always ensure
that the stakeholders of the District are in full support of the project and its benefits.

This typically results in a smoother transition to the r/w acquisition phase later in the project
through a full understanding of the project impacts and acquisition needs of the project from
the individual property owners.

This also helps the stakeholders to give their input individually.

This approach causes the public outreach to take longer, but is more advantageous for the
project overall.

=  Peter Emmanuel (GDOT) expressed his support for such a heavy outreach effort and the
documentation this provides to support the overall concept and serves the purpose of the Scoping
Study phase by generating true support for the project and other obstacles later in the PE phase.

= Scott stated, to date, there has been a large public outreach effort.

(0]

In addition to the current public outreach efforts, the design team previously met with
several other owners to filter the potential project corridors within the Perimeter Commuter
Trails Masterplan from the larger list down to the (2) trail corridors now being moved forward
through Concept development.
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Peter recommended creating a Meeting Synopsis for all meetings conducted and include this within
the Concept Report. The full meeting notes would be included in the Appendices for the report.
Scott agreed and stated that he would begin to complete this synopsis and send to Oluchukwu
Anyaebosi (GDOT — PM) to fully detail the full public outreach conducted since the GDOT PM has been
transitioned several times.

Concept Report:

PFA:

Peter feels pretty confident that the scope of the project fits the characteristics of a streamlined
Concept Report (Limited Scope Template).

If there are additional items that the Design Team feels need to be included, which exceed the Limited
Scope Template, these items should be pointed out to Peter and Olu for their review of the Draft
Concept Report.

Scott expressed his agreement with these sentiments and confirmed that the Draft Concept Report
started by the Design Team was utilizing the Limited Scope Concept Report template.

OES representatives joined the meeting (Doug Chamblin & Jeffrey Garnett)

At the request of Doug, Jennifer (PCIDs) gave a brief description of the project and a little of the
history.

Jim Woodson (Edwards-Pitman) confirmed the early comments regarding the status of the resources
and the draft reports for submittal.

Peter inquired from OES on whether the document type for the project should be assumed to be a
Categorical Exclusion (CE) or a Programmatic Categorical Exclusion (PCE).

Doug stated that a CE was likely the appropriate choice based off the Public Outreach efforts.

Doug confirmed that a NEPA specialist should be assigned to the project today.

Peter referenced the PFA with the City of Dunwoody and the local responsibilities.
After a few comments related to the local sponsor, Scott & Jennifer clarified a few specifics on the
project:

0 The Local Sponsor is the City of Dunwoody with cooperation amongst jurisdictions with City
of Sandy Springs.

0 The overall project involves (2) separate corridors. The first corridor is within the City of
Dunwoody and DeKalb County. The second corridor/trail is within the City of Sandy Springs
and Fulton County.

0 This is typically the case for most PCIDs projects since the CID District limits cross several
municipalities.

Peter inquired on whether any future phases (PE) would likely continue with City of Dunwoody as the
Lead.

0 Jennifer confirmed this to the case, but it would need final approval from the City of
Dunwoody.

0 Mindy Sanders (City of Dunwoody) agreed that would likely be the case and that the City
would form intergovernmental agreements with the City of Sandy Springs which is pretty
common for projects within the Perimeter area.

Lowe Engineers LLC
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Utilities:

Peter mentioned this would be the final element of the Scoping Phase and confirmed that the Locals
(Dunwoody/PCIDs) would be responsible for the concept level utility estimate.

Scott stated that, based off this requirement, the design team has completed SUE-Level D for the
project and have now incorporated that into the design files.

Peter requested that we send the SUE data to Raymond Chandler for review and comment.

Peter inquired on whether lighting would be a part of the project.

Scott & Jennifer confirmed that the corridors do presently consist of lighting along the shoulders and
the ultimate project would include lighting as a part of the Commuter Trail typical section.

Jennifer shared the approach of the PCIDs for past projects and pulling the lighting out as a separate
expense.

Peter felt that an exemption may apply for a lot of lighting requirements based on the off-system
nature of the project and the individual leasing programs of the municipalities with GaPower for the
lighting.

Olu will coordinate a few questions related to the lighting requirements for the project and Scott will
furnish him with the draft concept layout for each corridor (PDF).

Survey Database:

Scott inquired whether it was acceptable to complete the survey database in the scoping phase. It
was included in the original schedule activities from GDOT, but removed with the issuance of a new
iteration of the project schedule.

Jennifer confirmed that the project limits are fairly straightforward and unlikely to change.
Furthermore, the detailed data would be helpful in determining certain design elements.

Peter confirmed that he would support that task being completed as part of the Scoping, especially
since the utilities are part of the PFA and SUE-Level D has been completed. The field run survey would
help to validate the SUE data.

Action Items:

Meeting

Sma

Scott Athey (Consultant PM) to submit the following:

O SUE data for review and comment

0 Concept Displays for both corridors (with typical section) for coordination of lighting
requirements by the GDOT PM

0 Jim Woodson to coordinate with newly assigned OES NEPA specialists for potentially
submitting draft reports for comment at the proper time.

0 Draft Concept Report by the end of the year or first two weeks of January - for review by Olu
and Peter for general comments although it may lack certain details for items in process.

adjourned

Lowe Engineers LLC
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Project: PCIDs Commuter Trails (P1 0012876)
Date: 12-01-2016
RE: Owner Meeting — Microtel Hotel
Place: Perimeter Community Improvement Districts (PCIDs) - OFFICE/ Conf Room
Attendees: Scott Athey Lowe Engineers (PM)
Bruce Landis Sprinkle/ Deputy PM
Jennifer Harper PCIDs — Chief of Operations
Shannon Woolard Summit Mgmt — Microtel

Discussion Points:

Scott Athey and Bruce Landis explained the history of the Commuter Trails Masterplan, initial filtering
of corridors and the need and purpose of the project.

0 Commuter Trails and better connectivity within the larger Perimeter Area.

0 Pedestrian and Bike connectivity (separated within the typical section)

0 Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical
Center, Dunwoody and Sandy Springs.

0 The trail system will also connect to other private projects and, through extension, to the
Path 400 through the 285/400 project.

Jennifer Harper further explained the funding source (ARC/ GDOT Scoping Phase).

Scott and Bruce walked through the current conceptual drawing and the typical section and impacts
right around the Microtel property.

Ms. Woolard expressed her support for the overall project and the goals and objectives.

Ms. Woolard further discussed the Microtel property, more specifically, looking into the future.

0 The owners and management company have been reviewing the possibility of better
utilization of the frontage along the property.

0 This could include a restaurant, open café and other uses.

0 These would tie very well to the Commuter Trail system along the shoulder of Peachtree
Dunwoody Rd.

Scott Athey explained the current phase of the project and the details of the Scoping Phase for GDOT.

0 The Concept Report, final NEPA reports and other tasks would be completed Spring/ Early
Summer of 2017.

Bruce Landis discussed the field visits and other data reviewed by the design team that are important
to property owners — trees and landscaping.

0 Bruce explained that the design team would work with the City for local requirements related
to tree recompense as well as the individual owners for their preference.

O These details would be defined in the further phases of the Design/Construction plans.

0 Jennifer confirmed that all PCIDs projects always include aesthetic elements with the PCIDs
overlay standards. These elements would be complimentary to the properties and
appropriate for a Commuter Trail corridor with attention to types of landscaping and canopy
feel.

0 The overall project serves the purpose of promoting multi-modal, transit connectivity and an
amenity to enjoyed by all.

Jennifer discussed the current update to the Sandy Springs Comp plan which is underway.

0 The City just recently shared the plan contents with the project team.
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0 The plan envisions similar uses along the corridor and the property owners would be required
to adhere to that adopted plan for any redevelopment and uses moving into the future.
0 The City could choose to assist the project moving forward based off the newly passed Fulton
SPLOST which includes Sandy Springs.
0 The only funded project currently is the GDOT Scoping Phase.
O These details would be further coordinated between PCIDs, Sandy Springs and ARC.
= Jennifer explained the property approach of the PCIDs.
0 They are not a full government entity with the ability to fully serve as a Local Sponsor with
GDOT. The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs.
0 The PCIDs does not own r/w and everything would be City owned r/w and easements.
0 The PCIDs completes owner meeting to ensure buy-in from all impacted property owners
prior to advancing the project into the future phases which was include r/w acquisition.
=  Scott shared that, once the individual owner meetings are complete, the design team would
coordinate with GDOT and the individual cities. But, a public meeting would likely take place after all
of the owner meetings.

Summation:
= Ms. Woolard did not have any additional questions. She loves the idea.
= She will continue to coordinate with the design team and the PCIDs on any details related to
redevelopment or other plans for the Microtel property.

Meeting adjourned

sSma

Lowe Engineers LLC
990 Hammond Drive, Suite 900, Atlanta, Georgia 30328
Phone: 770.857.8400 | Fax: 770.857.8401 | loweengineers.com



Stakeholder / Public Involvement Meeting Log
Peachtree-Dunwoody Rd. (Hammond to Crestline/Central Parkway segment)
Multi-Use Pathway - Concept Design Development Phase

17 0018 LLO401 (MicroTel Hotel)

GHG PERIMETER L L C

Ms. Shannon Woolard — Summit Management Corp.

Dec 1, 2016 1PM- PCIDs’ offices, 1100 Abernathy Rd, NE Sandy
Springs, GA

e Description of PCIDs’ purpose and goals, operations, and functions

e PCIDs’ specific role in this project; roles of the City.

e Context of this project; evolving character of PCIDs; Commuter Trails Master Plan
implementation; alignment with Sandy Springs’ Comprehensive Plan; linkage to GA 400
Pathway; etc

e QOutline of purpose and need

e Stage of project

e Physical description of the project —implement character and function established in Commuter
Trails Master Plan and precedent plans (i.e., preserving pedestrian comfort and convenience;
accommodating pedestrian flows; providing conflict-free operational area for faster-moving
users such as bicyclists, runners, etc; providing an aesthetic travel corridor reflective of the
quality of development and life for PCIDs’ business invitees, employees, Districts’ visitors and
residents).

e Connectivity and consistency with existing, programmed and planned transportation facilities

e Potential for direct connection(s) to adjoining properties’ existing buildings and planned
development

e Discussion of property owner(s)’ and or tenants’ needs and potential future plans

e Outline of ways and means of collaboration

When would construction likely happen? May we also have a direct connection to the pathway from a
future patio area in the front of our property? Can we also drive golf carts on the pathway?

“This is an awesome project; very much needed. We would like to be considered for bike share type
facility to be placed on our property.”

PCIDs’ and property owner representative commits to staying in touch as the project progresses.



LLOW K

ENGINEERS

Project: PCIDs Commuter Trails (P1 0012876)
Date: 12-02-2016
RE: Owner Meeting — LaQuinta Inn & Suites
Place: Perimeter Community Improvement Districts (PCIDs) - OFFICE/ Conf Room
Attendees: Scott Athey Lowe Engineers (PM)
Bruce Landis Sprinkle/ Deputy PM
Jennifer Harper PCIDs — Chief of Operations
Andre R. Moret LaQuinta Mgmt

Discussion Points:

Scott Athey and Bruce Landis explained the history of the Commuter Trails Masterplan, initial filtering
of corridors and the need and purpose of the project.
0 Commuter Trails and better connectivity within the larger Perimeter Area.
0 Pedestrian and Bike connectivity (separated within the typical section)
0 Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical
Center, Dunwoody and Sandy Springs.
0 The trail system will also connect to other private projects and, through extension, to the
Path 400 through the 285/400 project.
Jennifer Harper further explained the funding source (ARC/ GDOT Scoping Phase).
Scott and Bruce walked through the current conceptual drawing and the typical section and impacts
right around the LaQuinta property.
Scott explained to Mr. Moret that the public outreach is all about feedback from the property owners.
This applies to everything from their concerns with impacts to explaining the design and the GDOT or
federal process tied to funding. For a project such as this, which includes aesthetic elements,
comments regarding the frontage and landscaping is also an important element.
Jennifer discussed the current update to the Sandy Springs Comp plan which is underway.
0 The City just recently shared the plan contents with the project team.
0 The plan envisions similar uses along the corridor and the property owners would be required
to adhere to that adopted plan for any redevelopment and uses moving into the future.
0 The City could choose to assist the project moving forward based off the newly passed Fulton
SPLOST which includes Sandy Springs.
0 The only funded project currently is the GDOT Scoping Phase.
0 These details would be further coordinated between PCIDs, Sandy Springs and ARC.
Jennifer explained the property approach of the PCIDs.
0 They are not a full government entity with the ability to fully serve as a Local Sponsor with
GDOT. The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs.
0 The PCIDs does not own r/w and everything would be City owned r/w and easements.
0 The PCIDs completes owner meeting to ensure buy-in from all impacted property owners
prior to advancing the project into the future phases which was include r/w acquisition.
Scott shared that, once the individual owner meetings are complete, the design team would
coordinate with GDOT and the individual cities. But, a public meeting would likely take place after all
of the owner meetings.
Scott further explained the GDOT Scoping phase and the process. He further explained the current
schedule and tasks as it relates to the overall long-term schedule for a construction project.
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= Mr. Moret offered his overall thoughts on the project.

= Qverall, his organization and himself personally are very much in favor of the project.

= Mr. Moret asked about further documents for the project.

= Jennifer offered the instructions to retrieving the Masterplan and other documents explaining the
project.

Summation
= Mr. Moret will further coordinate with his constituents internally and return any specific comments
related to the trail and the LaQuinta property if there are any concrete plans to change the property
which could impact the Trails project.

Meeting adjourned

sSma

Lowe Engineers LLC
990 Hammond Drive, Suite 900, Atlanta, Georgia 30328
Phone: 770.857.8400 | Fax: 770.857.8401 | loweengineers.com



Stakeholder / Public Involvement Meeting Log
Peachtree-Dunwoody Rd. (Hammond to Crestline/Central Parkway segment)
Multi-Use Pathway - Concept Design Development Phase

17 0018 LLO989 (La Quinta Inns & Suites)

BRE LQ PROP LLC

Andre Moret - LaQuinta Inns & Suites

December 2, 2016, 9:30 AM. PCIDs offices at 1100 Abernathy Rd., NE,
Sandy Springs, GA

e Description of PCIDs’ purpose and goals, operations, and functions

e PCIDs’ specific role in this project; roles of the City.

e Context of this project; evolving character of PCIDs; Commuter Trails Master Plan
implementation; alignment with Sandy Springs’ Comprehensive Plan; linkage to GA 400
Pathway; etc

e QOutline of purpose and need

e Stage of project

e Physical description of the project — implement character and function established in Commuter
Trails Master Plan and precedent plans (i.e., preserving pedestrian comfort and convenience;
accommodating pedestrian flows; providing conflict-free operational area for faster-moving
users such as bicyclists, runners, etc; providing an aesthetic travel corridor reflective of the
quality of development and life for PCIDs’ business invitees, employees, Districts’ visitors and
residents).

e Connectivity and consistency with existing, programmed and planned transportation facilities

e Potential for direct connection(s) to adjoining properties’ existing buildings and planned
development

e Discussion of property owner(s)’ and or tenants’ needs and potential future plans

e Outline of ways and means of collaboration

When would construction likely happen? Would be interested in a direct connection of their building
entrance to the pathway.

We would like to be considered for bike share type facility to be placed on our property.” While | (Andre)
am fairly new to the area, | can definitely see the value this project will bring to us.

PCIDs’ and property owner representative commits to staying in touch as the project progresses.



LLOW K

ENGINEERS

Project: PCIDs Commuter Trails (P1 0012876)
Date: 12-06-2016
RE: Owner Meeting — 6160 Peachtree Dunwoody Rd

Dunwoody Springs Office Center
Multiple Owners

Place: Perimeter Community Improvement Districts (PCIDs) - OFFICE/ Conf Room
Attendees: Scott Athey Lowe Engineers (PM)

Bruce Landis Sprinkle/ Deputy PM

Jennifer Harper PCIDs — Chief of Operations

Jerry Buckner Buckner & Co.

Donald R. Boykin DRB Consulting

Mark Olsen President

Discussion Points:

= Jennifer Harper provided introduction and stated goals/objectives of the project.
= Scott Athey and Bruce Landis explained the history of the Commuter Trails Masterplan, initial filtering
of corridors and the need and purpose of the project.
0 Commuter Trails and better connectivity within the larger Perimeter Area.
0 Pedestrian and Bike connectivity (separated within the typical section)
0 Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical
Center, Dunwoody and Sandy Springs.
0 The trail system will also connect to other private projects and, through extension, to the
Path 400 through the 285/400 project.
= Jennifer Harper further explained the funding source (ARC/ GDOT Scoping Phase).
= Scott and Bruce walked through the current conceptual drawing and the typical section and impacts
right around the property.
= Scott explained the survey mobilization starting up.
= Scott explained that the public outreach is all about feedback from the property owners. This applies
to everything from their concerns with impacts to explaining the design and the GDOT or federal
process tied to funding. For a project such as this, which includes aesthetic elements, comments
regarding the frontage and landscaping is also an important element.
= Jennifer discussed the current update to the Sandy Springs Comp plan which is underway.
0 The City just recently shared the plan contents with the project team.
0 The plan envisions similar uses along the corridor and the property owners would be required
to adhere to that adopted plan for any redevelopment and uses moving into the future.
0 The City could choose to assist the project moving forward based off the newly passed Fulton
SPLOST which includes Sandy Springs.
0 The only funded project currently is the GDOT Scoping Phase.
0 These details would be further coordinated between PCIDs, Sandy Springs and ARC.
= Jennifer explained the property approach of the PCIDs.
0 They are not a full government entity with the ability to fully serve as a Local Sponsor with
GDOT. The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs.
0 The PCIDs does not own r/w and everything would be City owned r/w and easements.
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0 The PCIDs completes owner meeting to ensure buy-in from all impacted property owners
prior to advancing the project into the future phases which was include r/w acquisition.

= Scott shared that, once the individual owner meetings are complete, the design team would
coordinate with GDOT and the individual cities. But, a public meeting would likely take place after all
of the owner meetings.

= Scott further explained the GDOT Scoping phase and the process. He further explained the current
schedule and tasks as it relates to the overall long-term schedule for a construction project.

= Mr. Buckner questioned the impacts of the project to the property. He also had questions regarding
slope, concerns regarding detention ponds. However, he introduced the idea of highlighting them.

= Scott explained that the design team would be working through all of those final decisions during the
PE phase of the project and the Concept is just that. Slopes, Walls and other elements can modify the
impacts along the frontage of a property.

=  For the benefits, Bruce explained the attractiveness of pedestrian and bike connectivity as well as the
trends in today’s markets with having these items right at your front door.

= Mr. Buckner expressed his understanding and that he did indeed understand the project as providing
some very positive things for the corridor.

= Mr. Olsen stated an understanding of the benefit of the project but did have questions about “Georgia
Power” estimate.

= Jennifer explained that the project team has been informed of a power easement that exists for
underground and above ground facilities along the west side of Peachtree Dunwoody. The design
team is connecting the dots now between a SUE Level-D analysis that was conducted and the Survey
which is now mobilizing. The deed research should turn up anything that was recorded.

Summation
=  The owners like the idea and want to see more details regarding the project as it moves forward.

Meeting adjourned

sSma

Lowe Engineers LLC
990 Hammond Drive, Suite 900, Atlanta, Georgia 30328
Phone: 770.857.8400 | Fax: 770.857.8401 | loweengineers.com



Stakeholder / Public Involvement Meeting Log
Peachtree-Dunwoody Rd. (Hammond to Crestline/Central Parkway segment)
Multi-Use Pathway - Concept Design Development Phase

17 001800070106

DUNWOODY TWO TEN LLC

Mark Olson, CDI Credit
Donald Boyken, FRICS, FAACE,CCP- DRB Consulting, LLC
Jerry Buckner, Buckner & company

Dec. 6, 2016, 9:30 am at PCIDs’ Offices, 1100 Abernathy Rd, NE,
Sandy Springs, GA

e Description of PCIDs’ purpose and goals, operations, and functions

e PCIDs’ specific role in this project; roles of the City.

e Context of this project; evolving character of PCIDs; Commuter Trails Master Plan
implementation; alignment with Sandy Springs’ Comprehensive Plan; linkage to GA 400
Pathway; etc

e Qutline of purpose and need

e Stage of project

e Physical description of the project — implement character and function established in Commuter
Trails Master Plan and precedent plans (i.e., preserving pedestrian comfort and convenience;
accommodating pedestrian flows; providing conflict-free operational area for faster-moving
users such as bicyclists, runners, etc; providing an aesthetic travel corridor reflective of the
quality of development and life for PCIDs’ business invitees, employees, Districts’ visitors and
residents).

e Connectivity and consistency with existing, programmed and planned transportation facilities

e Potential for direct connection(s) to adjoining properties’ existing buildings and planned
development

e Discussion of property owner(s)’ and or tenants’ needs and potential future plans

e OQutline of ways and means of collaboration

Show us the signage relocation details. May we also have a direct connection to the pathway point
traversing the SE portion of our property?

We hope that the grade transitions can be gentle, minimizing individual retaining wall heights. We see
this project as ultimately benefitting our property. Keep appearance “open”. Can you screen off our
stormwater- or run a path through that? Show us a cross-section.

PCIDs’ and property owner representative commits to staying in touch as the project progresses.



LLOW K

ENGINEERS

Project: PCIDs Commuter Trails (P1 0012876)
Date: 12-06-2016
RE: Owner Meeting — LaQuinta Inn & Suites
Place: Perimeter Community Improvement Districts (PCIDs) - OFFICE/ Conf Room
Attendees: Scott Athey Lowe Engineers (PM)
Bruce Landis Sprinkle/ Deputy PM
Jennifer Harper PCIDs — Chief of Operations
Andre Frech Sharpshooter USA

Discussion Points:

Jennifer Harper provided introduction and stated goals/objectives of the project.
Scott Athey and Bruce Landis explained the history of the Commuter Trails Masterplan, initial filtering
of corridors and the need and purpose of the project.
0 Commuter Trails and better connectivity within the larger Perimeter Area.
0 Pedestrian and Bike connectivity (separated within the typical section)
0 Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical
Center, Dunwoody and Sandy Springs.
0 The trail system will also connect to other private projects and, through extension, to the
Path 400 through the 285/400 project.
Jennifer Harper further explained the funding source (ARC/ GDOT Scoping Phase).
Scott and Bruce walked through the current conceptual drawing and the typical section and impacts
right around the property.
Scott explained the survey mobilization starting up.
Scott explained that the public outreach is all about feedback from the property owners. This applies
to everything from their concerns with impacts to explaining the design and the GDOT or federal
process tied to funding. For a project such as this, which includes aesthetic elements, comments
regarding the frontage and landscaping is also an important element.
Jennifer discussed the current update to the Sandy Springs Comp plan which is underway.
0 The City just recently shared the plan contents with the project team.
0 The plan envisions similar uses along the corridor and the property owners would be required
to adhere to that adopted plan for any redevelopment and uses moving into the future.
0 The City could choose to assist the project moving forward based off the newly passed Fulton
SPLOST which includes Sandy Springs.
0 The only funded project currently is the GDOT Scoping Phase.
0 These details would be further coordinated between PCIDs, Sandy Springs and ARC.
Jennifer explained the property approach of the PCIDs.
0 They are not a full government entity with the ability to fully serve as a Local Sponsor with
GDOT. The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs.
O The PCIDs does not own r/w and everything would be City owned r/w and easements.
0 The PCIDs completes owner meeting to ensure buy-in from all impacted property owners
prior to advancing the project into the future phases which was include r/w acquisition.
Scott shared that, once the individual owner meetings are complete, the design team would
coordinate with GDOT and the individual cities. But, a public meeting would likely take place after all
of the owner meetings.
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= Scott further explained the GDOT Scoping phase and the process. He further explained the current
schedule and tasks as it relates to the overall long-term schedule for a construction project.

= Mr. Frech relayed thoughts from residents and “low priority” that pedestrian/bike lanes have taken in
the past.

= Mr. Frech also asked about signage.

Summation

= Mr. Frech stated that there was good support from the overall 500 residents and Master Association is
the best communication tool.

Meeting adjourned

sSma

Lowe Engineers LLC
990 Hammond Drive, Suite 900, Atlanta, Georgia 30328
Phone: 770.857.8400 | Fax: 770.857.8401 | loweengineers.com



Stakeholder / Public Involvement Meeting Log
Peachtree-Dunwoody Rd. (Hammond to Crestline/Central Parkway segment)
Multi-Use Pathway - Concept Design Development Phase

17 001800050017

LANDINGS OWNERS ASSOC

Andre French (Representing the three HOAs — The Master Association)

December 6, 2016, 2:30 PM — PICDs’ Offices, 1100 Abernathy Road,
Sandy Springs, GA

e Description of PCIDs’ purpose and goals, operations, and functions

e PCIDs’ specific role in this project; roles of the City.

e Context of this project; evolving character of PCIDs; Commuter Trails Master Plan
implementation; alignment with Sandy Springs’ Comprehensive Plan; linkage to GA 400
Pathway; etc

e Qutline of purpose and need

e Stage of project

e Physical description of the project — implement character and function established in Commuter
Trails Master Plan and precedent plans (i.e., preserving pedestrian comfort and convenience;
accommodating pedestrian flows; providing conflict-free operational area for faster-moving
users such as bicyclists, runners, etc; providing an aesthetic travel corridor reflective of the
quality of development and life for PCIDs’ business invitees, employees, Districts’ visitors and
residents).

e Connectivity and consistency with existing, programmed and planned transportation facilities

e Potential for direct connection(s) to adjoining properties’ existing buildings and planned
development

e Discussion of property owner(s)’ and or tenants’ needs and potential future plans

e Outline of ways and means of collaboration

When would construction likely happen?

“This is a very beneficial project and our residents will benefit from it.”

PCIDs’ and property owner representative commits to staying in touch as the project progresses. Andre
affirmed that he will be the representative to communicate/liaison with the three HOAs [The Master
Association]



LLOW K

ENGINEERS

Project: PCIDs Commuter Trails (P1 0012876)

Date: 12-06-2016

RE: Owner Meeting — LaQuinta Inn & Suites

Place: Sharpshooters USA, Alpharetta Hwy
(Ken Burson’s Company)

Attendees: Scott Athey Lowe Engineers (PM)
Bruce Landis Sprinkle/ Deputy PM
Jennifer Harper PCIDs — Chief of Operations
Ken Burson Land Owner (Parcel 11 strip)

Discussion Points:

= Jennifer Harper provided introduction and stated goals/objectives of the project.
= Scott Athey and Bruce Landis explained the history of the Commuter Trails Masterplan, initial filtering
of corridors and the need and purpose of the project.
0 Commuter Trails and better connectivity within the larger Perimeter Area.
0 Pedestrian and Bike connectivity (separated within the typical section)
0 Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical
Center, Dunwoody and Sandy Springs.
0 The trail system will also connect to other private projects and, through extension, to the
Path 400 through the 285/400 project.
= Jennifer Harper further explained the funding source (ARC/ GDOT Scoping Phase).
= Scott and Bruce walked through the current conceptual drawing and the typical section and impacts
right around the property.
= Scott explained the survey mobilization starting up.
= Scott explained that the public outreach is all about feedback from the property owners. This applies
to everything from their concerns with impacts to explaining the design and the GDOT or federal
process tied to funding. For a project such as this, which includes aesthetic elements, comments
regarding the frontage and landscaping is also an important element.
= Jennifer discussed the current update to the Sandy Springs Comp plan which is underway.
0 The City just recently shared the plan contents with the project team.
0 The plan envisions similar uses along the corridor and the property owners would be required
to adhere to that adopted plan for any redevelopment and uses moving into the future.
0 The City could choose to assist the project moving forward based off the newly passed Fulton
SPLOST which includes Sandy Springs.
0 The only funded project currently is the GDOT Scoping Phase.
O These details would be further coordinated between PCIDs, Sandy Springs and ARC.
= Jennifer explained the property approach of the PCIDs.
0 They are not a full government entity with the ability to fully serve as a Local Sponsor with
GDOT. The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs.
0 The PCIDs does not own r/w and everything would be City owned r/w and easements.
0 The PCIDs completes owner meeting to ensure buy-in from all impacted property owners
prior to advancing the project into the future phases which was include r/w acquisition.
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= Scott shared that, once the individual owner meetings are complete, the design team would
coordinate with GDOT and the individual cities. But, a public meeting would likely take place after all
of the owner meetings.

= Scott further explained the GDOT Scoping phase and the process. He further explained the current
schedule and tasks as it relates to the overall long-term schedule for a construction project.

= Mr. Burson does not deal in the Perimeter Area much anymore, but he developed/built a lot along
Peachtree Dunwoody Road.

= Mr. Burson talked about the strips on each end of Peachtree Dunwoody Road and the past property

history.
= Mr. Burson recommended that Dunwoody Springs Drive needs to be public and the access worked
out.
Summation

=  The owners like the idea and want to see more details regarding the project.

Meeting adjourned

sSma

Lowe Engineers LLC
990 Hammond Drive, Suite 900, Atlanta, Georgia 30328
Phone: 770.857.8400 | Fax: 770.857.8401 | loweengineers.com



Stakeholder / Public Involvement Meeting Log
Peachtree-Dunwoody Rd. (Hammond to Crestline/Central Parkway segment)
Multi-Use Pathway - Concept Design Development Phase

17 0018 LLO609
BURSON CLAIRE L
Kenneth L. Burson, Sharp Shooters USA

Dec.6, 2016, 11:15 am. — Sharpshooters USA, 11261 Alpharetta Hwy,
Roswell, GA 30076

e Description of PCIDs’ purpose and goals, operations, and functions

e PCIDs’ specific role in this project; roles of the City.

e Context of this project; evolving character of PCIDs; Commuter Trails Master Plan
implementation; alignment with Sandy Springs’ Comprehensive Plan; linkage to GA 400
Pathway; etc

e QOutline of purpose and need

e Stage of project

e Physical description of the project — implement character and function established in Commuter
Trails Master Plan and precedent plans (i.e., preserving pedestrian comfort and convenience;
accommodating pedestrian flows; providing conflict-free operational area for faster-moving
users such as bicyclists, runners, etc; providing an aesthetic travel corridor reflective of the
quality of development and life for PCIDs’ business invitees, employees, Districts’ visitors and
residents).

e Connectivity and consistency with existing, programmed and planned transportation facilities

e Potential for direct connection(s) to adjoining properties’ existing buildings and planned
development

e Discussion of property owner(s)’ and or tenants’ needs and potential future plans

e QOutline of ways and means of collaboration

When would construction likely happen?

“I support this project; let me know what I can do to help it move along”.

PCIDs’ and property owner representative commits to staying in touch as the project progresses.
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ENGINEERS

Project: PCIDs Commuter Trails (P1 0012876)
Date: 12-20-2016
RE: Owner Meeting — Colliers International (Publix Shopping Center)
Place: Colliers International, 1230 Peachtree Street, Suite 800, Atlanta, GA
Freedom Conf Room
Attendees: Scott Athey Lowe Engineers (PM)
Bruce Landis Sprinkle/ Deputy PM
Jennifer Harper PCIDs — Chief of Operations
Bonni Whitehead Colliers International — Senior Property Manager

Discussion Points:

= Jennifer explained the history of the PCIDs and the Commuter Trails Masterplan, initial filtering of
corridors and the need and purpose of the project.

0 Commuter Trails and better connectivity within the larger Perimeter Area.

0 Pedestrian and Bike connectivity (separated within the typical section)

0 Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical
Center, Dunwoody and Sandy Springs.

0 The trail system will also connect to other private projects and, through extension, to the
Path 400 through the 285/400 project.

= Jennifer explained the property approach of the PCIDs.
0 They are not a full government entity with the ability to fully serve as a Local Sponsor with
GDOT. The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs.
0 The PCIDs does not own r/w and everything would be City owned r/w and easements.
0 The PCIDs completes owner meeting to ensure buy-in from all impacted property owners
prior to advancing the project into the future phases which was include r/w acquisition.

= Jennifer introduced the project team and roles.
= Scott explained the funding source and requirements (ARC/ GDOT Scoping Phase).

0 Bonni asked about where the funding comes from?

0 Jennifer responded to explain that the funding doesn’t require any additional monies from
the PCIDs District members. The funding has been allocated through ARC and is administered
by GDOT. The PE phase and the Construction dollars have not been secured yet.

0 Jennifer further explained how “matching funds” works.

=  Scott and Bruce walked through the current conceptual drawing and the typical section and impacts or
potential impacts to the Colliers property.

0 Bonnie asked about the trees on the property and whether they would be impacted?

0 Scott explained that they would likely be impacted, but owner feedback can help us to
decipher between the city requirements for local ordinances and the owners wishes for items
that could potentially be avoided.

0 Bruce explained that the impacts and section across the Colliers property really limits major
impacts and avoids the loss of any parking. Although, a small wall could potentially be
required once we get into detailed design.
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0 Jennifer added that landscaping is typically a part of the PCIDs projects and we would work
with the owners to ensure the plan is accepted and compliments the property.

= Bonnie expressed that she is big advocate for the project and sees the benefit to all in the area.

= Bonnie will take all the information back to her superiors, who will give final approval, and
communicate back with us for any questions or feedback.

= Jennifer shared with Bonnie where documents and the past Masterplan can be located online.

Summation:
= (Colliers supports the project and will follow up with PCIDs and the design team with any concerns or

questions.

Meeting adjourned

sSma

Lowe Engineers LLC
990 Hammond Drive, Suite 900, Atlanta, Georgia 30328
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Stakeholder / Public Involvement Meeting Log
Peachtree-Dunwoody Rd. (Hammond to Crestline/Central Parkway segment)
Multi-Use Pathway - Concept Design Development Phase

(Publix-anchored retail shopping center)

WB HOLDINGS LLC

Bonni Whitehead
Kaitlyn
Kelly (via phone)

Dec. 20, 2017 Colliers International, Promenade, Suite 800, 1230
Peachtree street, NE, Atlanta, GA

e Description of PCIDs’ purpose and goals, operations, and functions

e PCIDs’ specific role in this project; roles of the City.

e Context of this project; evolving character of PCIDs; Commuter Trails Master Plan
implementation; alignment with Sandy Springs’ Comprehensive Plan; linkage to GA 400
Pathway; etc

e Qutline of purpose and need

e Stage of project

e Physical description of the project — implement character and function established in Commuter
Trails Master Plan and precedent plans (i.e., preserving pedestrian comfort and convenience;
accommodating pedestrian flows; providing conflict-free operational area for faster-moving
users such as bicyclists, runners, etc; providing an aesthetic travel corridor reflective of the
quality of development and life for PCIDs’ business invitees, employees, Districts’ visitors and
residents).

e Connectivity and consistency with existing, programmed and planned transportation facilities

e Potential for direct connection(s) to adjoining properties’ existing buildings and planned
development

e Discussion of property owner(s)’ and or tenants’ needs and potential future plans

e Qutline of ways and means of collaboration

When would construction likely happen?

“This is a good project; very beneficial to the area. We will convey all this information to the property
owners.”

PCIDs’ and property owner representative commits to staying in touch as the project progresses.
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Project: PCIDs Commuter Trails (P1 0012876)
Date: 12-20-2016
RE: Owner Meeting — Parc at Perimeter
Place: Perimeter Community Improvement Districts (PCIDs) - conference room
Attendees: Scott Athey Lowe Engineers (PM)
Bruce Landis Sprinkle/ Deputy PM
Jennifer Harper PCIDs — Chief of Operations
Debby Perrotta Community Manager (Tribridge Residential)

Discussion Points:

Jennifer explained the history of the PCIDs and the history and purpose of the organization
Jennifer/ Scott introduced the project and the goals, objectives and purpose.
Jennifer explained the past Commuter Trails Masterplan, initial filtering of corridors and a little more
on the need and purpose of the project:
0 Commuter Trails and better connectivity within the larger Perimeter Area.
O Pedestrian and Bike connectivity (separated within the typical section)
0 Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical
Center, Dunwoody and Sandy Springs.
0 The trail system will also connect to other private projects and, through extension, to the
Path 400 through the 285/400 project.

Jennifer explained the property approach of the PCIDs.
0 They are not a full government entity with the ability to fully serve as a Local Sponsor with
GDOT. The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs.
0 The PCIDs does not own r/w and everything would be City owned r/w and easements.
0 The PCIDs completes owner meeting to ensure buy-in from all impacted property owners
prior to advancing the project into the future phases which was include r/w acquisition.

Scott and Bruce walked through the current conceptual drawing and the typical section and impacts or
potential impacts to the property.
Jennifer inquired on whether any projects were planned for the property in regards to this trails
project along the frontage?
0 Debbie expressed that they were very active owners and had several capital projects each
year.
0 Ownership is currently looking at a possible upgrade to the property next year to stay on-par
with the development in the area.

Bruce inquired on the demographics of the residents.
0 Debbie stated the residents are mostly young professionals and corporate workers in the
Perimeter area.
0 There are a lot of residents that walk to work in the area and even come home for lunch.

o

Debbie added that the complex did not consist of many families.
0 The current breakdown is 298 units with less than 10% being families.
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=  Bruce inquired on the use of the bus stop at the complex entrance (currently stops in the right turn
lane)?

0 Debbie stated that she has never seen more than a couple of kids at the stop.

O Scott expressed that the team had looked into the traffic counts at the intersection/complex
entrance and the turns are very low. The City had stated they may be open to eliminating
the right turn if it created additional room for the project along the frontage.

0 Debbie agreed this may be a good idea and they would love to see impacts to their signage
avoided.

0 Scott agreed that the area is very tight with grade challenges and the additional space would
facilitate the project more easily.

=  Bruce further explained the economic benefit of the project for the area and the multi-modal trends
around the Perimeter area.
= Scott explained the funding source and requirements (ARC/ GDOT Scoping Phase) and the current
activities.
=  Debbie requested the Masterplan and any other project materials
0 Jennifer shared the online location for viewing and download.

= Jennifer inquired on the connectivity that exists interior to the property.

0 Debbie stated there was none currently. Most residents utilize the entrance drive to traverse
down to the existing sidewalk.

O Bruce/Scott recommended that the overall volumes are set and very controlled. The complex
could possibly eliminate the need for a right and left turn lane at the exit drive and create
enough room for a sidewalk connection interior to the complex.

0 Debbie liked that idea and is going to discuss it with her constituents.

= Jennifer expressed that landscaping and hardscaping are always elements that are a part of PCIDs
projects. Their approach is to make the pedestrian and bike features an amenity which invites use by
the public. The complex may be a location where a pavilion or shade structure would be evaluated
based off the bus stop and local commuters.

Summation/Follow up:
=  Debbie loved the idea and looks forward to the project advancing forward and the project team

staying in contact with her as the project moves forward.

Meeting adjourned

Sma
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Stakeholder / Public Involvement Meeting Log
Peachtree-Dunwoody Rd. (Hammond to Crestline/Central Parkway segment)
Multi-Use Pathway - Concept Design Development Phase

17 0018 LL0997 (Parc Apartments)

SCG TB CENTURY PERIMETER

Debby Perrotta — Parc at Perimeter

December 20, 2016, PCIDs’ office, 1100 Abernathy Rd, NE, Sandy
Springs, GA

e Description of PCIDs’ purpose and goals, operations, and functions

e PCIDs’ specific role in this project; roles of the City.

e Context of this project; evolving character of PCIDs; Commuter Trails Master Plan
implementation; alignment with Sandy Springs’ Comprehensive Plan; linkage to GA 400
Pathway; etc

e QOutline of purpose and need

e Stage of project

e Physical description of the project —implement character and function established in Commuter
Trails Master Plan and precedent plans (i.e., preserving pedestrian comfort and convenience;
accommodating pedestrian flows; providing conflict-free operational area for faster-moving
users such as bicyclists, runners, etc; providing an aesthetic travel corridor reflective of the
quality of development and life for PCIDs’ business invitees, employees, Districts’ visitors and
residents).

e Connectivity and consistency with existing, programmed and planned transportation facilities

e Potential for direct connection(s) to adjoining properties’ existing buildings and planned
development

e Discussion of property owner(s)’ and or tenants’ needs and potential future plans

e OQutline of ways and means of collaboration

When would construction likely happen? We think having a direct connection to the pathway would
further enhance the projects many benefits to us; we would be open to ideas for reconfiguring our
driveway for an adjoining walkway.

“This is an great project; very much needed and will significantly benefit our property. Likes this project-
their residents definitely will use it.
e Willing to look at consolidating (outbound) lanes to allow room for walkway into the property —
walkway needed.
e  Would like us to investigate eliminating RTS o PDR.
e Covered (bike pavilion) in front (Jennifer) would benefit us.



e Very awesome concept, will really help our property.

PCIDs’ and property owner representative commits to staying in touch as the project progresses.



Project:
Date:

RE:

Place:
Attendees:

Perimeter Commuter Trails (P1 0012876)

02-16-2017

Concept Team Meeting

Georgia Department of Transportation — Conference Room/ Room 407

Scott Athey Lowe Engineers (PM)
Melanie Hale Lowe Engineers
Oluchukwu Anyaebosi GDOT - 0OPD

Peter Emmanuel GDOT - 0OPD

Mindy Sanders City of Dunwoody
Kristen Wescott City of Sandy Springs
Full Attendee List (Attached)

Meeting Contents

Introductions and Overview of the Project:

= Introduction of Attendees

(0]

Jennifer Harper, Perimeter Community Improvement Districts (PCIDs), is unable to attend due
toillness

=  Peter gave a brief introduction to the project and purpose of the meeting.

(o}

The current project is only for a Scoping Phase which ends with an approved Concept Report.

= Scott gave a brief overview for:

(o}
(0}

Project History
Local Sponsor is City of Dunwoody/ PCIDs in collaboration with the City of Sandy Springs
through an Intergovernmental Agreement (IGA).
Project creation/scope is an extension of the previously completed Commuter Trails
Masterplan (ARC, LCI funding)
The filtering of potential trail locations/corridors was the first step for the project
Extensive Public Outreach has been conducted with one-on-one meetings with every
property owner impacted along both corridors
The scoping phase has narrowed to two trail corridors;
= Ashford Dunwoody Road — Hammond Drive to Perimeter Center West (City of
Dunwoody/ DeKalb County)
= Peachtree Dunwoody Road — Hammond Drive to Central Parkway/ Crestline (City of
Sandy Springs/ Fulton County)

Concept Layouts (Ashford Dunwoody Rd & Peachtree Dunwoody Rd):

Scott gave an overview of the concept layout displayed for all attendees;

= Each corridor consists of multi-model improvements, with the addition of a pedestrian path/ sidewalk
and two-way cycle track.

= The improvements are proposed for only one side/ shoulder of each corridor.

=  The improvements are consistent with a larger initiative in the Perimeter Area to create separation
between pedestrians and bicyclists. The two facilities are separated by decorative pavers to serve as a
buffer and lighting.

0 The pavers are consistent with PCIDs decorative public space standards around the Perimeter

District.

990 Hammond Drive, Suite 900, Atlanta, Georgia 30328
Phone: 770.857.8400 | Fax: 770.857.8401 | loweengineers.com



Each of the corridors begin at Hammond Drive, in the south, where various pedestrians and bike
improvements are planned through a separate project, the “Hammond Drive Corridor Study.”

Many other adjacent projects are planned for the area and are mentioned within the Concept Report.
Currently, the pedestrian path/ sidewalk is shown as concrete with the two-way cycle track illustrated
as asphalt. The final materials are undergoing discussion with the municipalities and cost analysis.
The pedestrian sidewalk is 6 feet in width.

The two-way cycle track is 10 feet in width (5 feet each direction)

Minimum of 5 feet from Back of Curb for safety of the buffered cyclists.

Generally, the typical section is parallel to the roadway edge while the pedestrian and cycle path
separate and diverge around certain elements (trees, utilities, grade challenges, etc.).

Draft Concept Report was reviewed:

NEPA:
(0]

(0]

Screening and draft reports have been completed and await final revisions to the Concept
Layout for completion.

There are no major concerns with resources.

Peter pointed out that the project would likely be a PCE if not for the required right-way/
easement.

History takes the longest length of time for approval. This would be the critical path study
looking forward to the NEPA document and PE phase.

MS4 (Conceptual level)

(o}
(o}

(0]

The concept level write-up and potential measures awaits completion.

This items needs to be coordinated with the municipalities involved based off differences that
may occur between the local requirements.

Based on scope/scale of the project, infeasibilities are likely as well.

Public Outreach:

(0]

(0]
Lighting:
(0]

(0}

Scott pointed out, as previously mentioned, the design team has conducted many meetings
with the individual property owners to date. However, it is assumed that the project will
need to conduct at least one Public Meeting to satisfy the requirements of the Local Partners
and adoption of the approved Concept.

The original schedule showed the Public Meeting (if applicable).

Matt inquired on lighting for the project and it being documented as “not required” for the
project.

Scott explained that lighting would ultimately be a part of the project. Existing lighting is
present along the corridor. However, this is a local route with local agreements between the
Municipalities and GaPower. Lighting could potentially be covered outside this project and
free of federal photometric requirements.

Peter recommended an asterisk and explanation within the Draft Concept Report.

Funding and future PE phase:

(0]

A few questions were presented concerning the project moving forward from the currently
programmed Scoping phase.

Peter explained the Local Sponsor City of Dunwoody/ PCIDs will coordinate with ARC for
redistribution of the remaining original funding.

The conclusion of the Scoping Phase will produce an Approved Concept Report with budgets/
estimate for — PE, CST, UTL and R/W.

Lowe Engineers LLC
990 Hammond Drive, Suite 900, Atlanta, Georgia 30328
Phone: 770.857.8400 | Fax: 770.857.8401 | loweengineers.com



(0]

At this time, the proper steps will be completed with ARC to create and allocate these
budgets to a new project and authorize PE. This will include a new Pl number which adopts
and links to the approved Concept Report.

Right-of-Way:

(0]

(0]

The Concept Report current shows all impacts as permanent easement with no right-of-way
required for the project.

The Local Municipalities have expressed they prefer for the Trails to be on Permanent
Easements based on local zoning and other measures related to individual properties
impacted.

Peter recommended that this section contain a little more detail to explain the approach and
rationale. Technically, the permanent easement scenario for the project is viewed no
differently than required right-of-way by GDOT and approval of the Scoping Phase
deliverables.

There are a total of (13) parcels impacted with (12) along the Peachtree Dunwoody corridor
and (1) parcel along Ashford Dunwoody corridor.

Alternatives Analysis:

(0}
(0}

(0]

Scott walked through the approach for the alternatives evaluated.

The alternatives were not alternatives within the same corridor, but rather different trail
corridors from the Commuter Trails Masterplan which are spread around the Perimeter Area
(City of Dunwoody, Sandy Springs and Brookhaven).

Two corridors were dismissed very early. Four other alternatives involved owner meetings
and eventual elimination after conceptual work.

Many of the previously considered alternatives are ultimately being completed as a part of
private re-developments who decided to adopt the ideas presented by the design team for
better pedestrian/bike connectivity in the Perimeter Area.

Peter recommended some additions to the Alternatives discussion to elaborate on
advantages/ disadvantages between the Preferred Alternative and others studied.

Typical Sections:

(0]

[0}

Peter recommended that we flag the lighting within the typical section and explain the
rationale covered within the Report.

Other comments were expressed to flag the different elements with more detail such as
concrete/pavement thicknesses, decorative details or other specifics.

Commuter Trails Masterplan:

[0}

o
Utilities:
o

Scott inquired from the group whether referencing the original Commuter Trails Masterplan
was adequate or whether the Masterplan needed to be an attachment to the Final Concept
Report submitted for review and approval.

Peter responded that simple references would suffice.

District 7 utilities submitted documentation for the required SUE moving forward into the PE
phase for the project (SUE Level-B). This is not required to be completed as a part of the
Scoping phase, but would apply in the future.
XXX commented on the presence of AT&T slick cabinets along the corridor (Peachtree
Dunwoody Rd). Currently, AT&T has coordinated costs as high as $1.5M for relocation of
these facilities.
XXX pointed out that the municipalities need to ensure their maintenance and franchise
agreements adequately cover the potential damage to the decorative trail elements for utility
trucks along the shoulder.

Lowe Engineers LLC

990 Hammond Drive, Suite 900, Atlanta, Georgia 30328
Phone: 770.857.8400 | Fax: 770.857.8401 | loweengineers.com



0 Scott explained that one of the final steps for the project is working with the individual cities
to accurately quantify the utility impacts for the project and separating the reimbursable/
non-reimbursable related to the scope of work for this project and the applicable franchise
agreements at the local level (off-system route).

=  Future Construction Phasing:

0 Mindy inquired from GDOT on the splitting of the trail corridors?

0 Scott relayed that both Cities have previously inquired on whether a single trail could
potentially be split out an individual project in the future for construction.

O After conversation on the topic, Peter recommended that splitting the costs/ trail within the
Report would be acceptable and appropriate to potentially accommodate such a scenario.

Summation/Follow up:
=  Lowe Engineers to compile Meeting Minutes and distribute to Olu (GDOT-PM) for approval.

= The design team will conduct a meeting with both Local Partners, City of Dunwoody & City of Sandy
Springs, to review concept revisions, utility cost estimates and a joint Public Meeting.

=  Design Team to finalize Concept Layout for final approval.

=  Finalize cost items and submit Concept Report for approval.

Meeting adjourned

sSma

Lowe Engineers LLC
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Pl# 0012876
DEKALB & FULTON COUNTIES
LIMITED SCOPE CONCEPT REPORT

ATTACHMENT 9

Public Framework Agreement



Keith Golden, P.E., Commissioner GEORGIA DEPARTMENT OF TRANSPORTATION

One Georgia Center, 600 West Peachtree Strest, NW
Adtlanta, Georgia 30308
Telephone: (404) 631-1000

March 17, 2014

Mr. John Gates

Purchasing Manager, City of Dunwoody
41 Perimeter Center E., Suite 250
Dunwoody, GA 30346

Dear Mr. Gates:

I am returning for your files an executed agreement between the Georgia Department of Transportation and
the City of Dunwoody for the following proiect:

DeKalb County, PI# 0012876

We look forward to working with you on the successful completion of the joint project.
Should you have any questions, please contact the Project Manager Xavier James at (404) 631-1583.

Angela Robinson,
Financial Management Administrator

AR:kp
Enclosure

c: Bob Rogers
Rachel Brown — District 7 Engineer
Kevin Cowan — District 7 Planning & Programming Engineer
Patrick Allen, P.E. — District 7 Utilities Engineer
Mike Bolden — State Utilities Engineer



Project # 0012876 City of Dunwoody

AGREEMENT
BETWEEN
DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
AND
THE CITY OF DUNWOODY
FOR

TRANSPORTATION FACILITY IMPROVEMENTS

This Framewor;?greement is made and entered into this ZQ day of
iﬂ&z{'@zq/ , by and between the DEPARTMENT OF TRANSPORTATION,

an agency of the State of Georgia, hereinafter called the "DEPARTMENT", and the

CITY OF DUNWOODY, acting by and through its Mayor and City Council, hereinafter

called the "LOCAL GOVERNMENT".

WHEREAS, the LOCAL GOVERNMENT has represented to the DEPARTMENT a
desire to improve the transportation facility described in Attachment “A”, attached and

incorporated herein by reference and hereinafter referred to as the "PROJECT"; and

WHEREAS, the LOCAL GOVERNMENT has represented to the DEPARTMENT
a desire to participate in certain activities, including the funding of certain portions of the

PROJECT and the DEPARTMENT has relied upon such representations,; and

Revised: 1272011



Project # 0012876 City of Dunwoody

WHEREAS, the DEPARTMENT has expressed a willingness to participate in

certain activities of the PROJECT as set forth in this Agreement; and

WHEREAS, the DEPARTMENT has provided an estimated cost to the LOCAL

GOVERNMENT for its participation in certain activities of the PROJECT, and

WHEREAS, the Constitution authorizes intergovernmental agreements whereby
state and local entities may contract with one another “for joint services, for the
provision of services, or for the joint or separate use of facilities or equipment; but such
contracts must deal with activities, services or facilities which the parties are authorized

by law to undertake or provide.” Ga. Constitution Article IX, §ll1, fi(a).

NOW THEREFORE, in consideration of the mutual promises made and of the
benefits to flow from one to the other, the DEPARTMENT and the LOCAL

GOVERNMENT hereby agree each with the other as follows:

1. The LOCAL GOVERNMENT has applied for and received “Qualification
Certification” to administer federal-aid projects. The GDOT Local Administered Project
(LAP) Certification Committee has reviewed, confirmed and approved the certification
for the LOCAL GOVERNMENT to develop federal project(s) within the scope of its
certification using the DEPARTMENT’S Local Administered Project Manual procedures.
The LOCAL GOVERNMENT shali contribute to the PROJECT by funding all or certain

portions of the PROJECT costs for the preconstruction engineering (design) activities,

Revised: 12/2011



Project # 0012876 City of Dunwoody

hereinafter referred to as “PE’, all reimbursable utility relocations, all non-reimbursable
utilities owned by the LOCAL GOVERNMENT, railroad costs, right of way acquisitions
and construction, as specified in Attachment “A”, affixed hereto and incorporated herein
by reference. In addition, the September 17, 2010 Planning Office memorandum titled
‘Preliminary Engineering Oversight for Project Managers/Project Delivery Staff’,
outlines the five (5) conditions when the LOCAL GOVERNMENT will be requested to
fund the PE oversight activities at 100%, and is enclosed as Attachment “C” and
incorporated herein by reference. Expenditures incurred by the LOCAL
GOVERNMENT prior to the execution of this AGREEMENT or subsequent funding
agreements shall not be considered for reimbursement by the DEPARTMENT. PE
expenditures incurred by the LOCAL GOVERNMENT after execution of this
AGREEMENT shall be reimbursed by the DEPARTMENT once a written notice to

proceed is given by the DEPARTMENT

2. The DEPARTMENT shall contribute to the PROJECT by funding all or certain
portions of the PROJECT costs for the PE, right of way acquisitions, reimbursable utility
relocations, railroad costs, or construction (specified in Attachment “A”) affixed hereto
and incorporated herein by reference, and none of the five (5) conditions apply from the

Planning Office memorandum dated September 17, 2010 (specified in Attachment “C”).

3. The DEPARTMENT shalf provide a PE Oversight Estimate to the LOCAL
GOVERNMENT, if appropriate, appended as Attachment “D” and incorporated by

reference as if fully set out herein. The LOCAL GOVERNMENT will be responsible for

Revised; 12/2011
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providing payment, which represents100% of the DEPARTMENT’s PE Oversight

Estimate at the time of the Project Framework Agreement execution.

If at any time the PE Oversight funds are depleted within $5,000 of the remaining
PE Oversight balance and project activities and tasks are still outstanding, the LOCAL
GOVERNMENT shall, upon request, make additional payment to the DEPARTMENT.

The payment shall be determined by prorating the percentage complete and using the

same estimate methodology as provided in Attachment "D”. If there is an unused

balance after completion of all tasks and phases of the project, then pending a final

audit, the remainder will be refunded to the sponsor.

4. |tis understood and agreed by the DEPARTMENT and the .LOCAL
GOVERNMENT that the funding portion as identified in Attachment “A” of this
Agreement only applies to the PE. The Right of Way and Construction funding estimate
levels as specified in Attachment “A” are provided herein for planning purposes and do
not constitute a funding commitment for right of way and construction. The
DEPARTMENT will prepare LOCAL GOVERNMENT Specific Activity Agreements for

funding applicable to other activities when appropriate.

Further, the LOCAL GOVERNMENT shall be responsible for repayment of any
expended federal funds if the PROJECT does not proceed forward to completion due to

a lack of available funding in future PROJECT phases, changes in local priorities or

Revised: 12/2011
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cancellation of the PROJECT by the LOCAL GOVERNMENT without concurrence by

the DEPARTMENT

5. In accordance with Georgia Code 32-2-2, the LOCAL GOVERNMENT shall be
responsible for all costs for the continual maintenance and operations of any and all
sidewalks and the grass strip between the curb and sidewalk within the PROJECT
limits. The LOCAL GOVERNMENT shall also be responsible for the continual
maintenance and operation of all lighting systems installed to illuminate any
roundabouts constructed as part of this PROJECT. Furthermore, the LOCAL
GOVERNMENT shall also be responsible for the maintaining of all landscaping installed

as part of any roundabout constructed as part of this PROJECT.

6. Both the LOCAL GOVERNMENT and the DEPARTMENT hereby acknowledge
that Time is of the Essence. It is agreed that both parties shall adhere to the schedule
of activities currently established in the approved Transportation Improvement
Program/State Transportation Improvement Program, hereinafter referred to as
“TIP/STIP”". Furthermore, all parties shall adhere to the detailed project schedule as
approved by the DEPARTMENT, attached as Attachment “B” and incorporated herein
by reference. In the completion of respective commitments contained herein, if a
change in the schedule is needed, the LOCAL GOVERNMENT shall notify the
DEPARTMENT in writing of the proposed schedule change and the DEPARTMENT
shall acknowledge the change through written response letter; provided that the

DEPARTMENT shall have final authority for approving any change.

Revised: 12/2011
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If, for any reason, the LOCAL GOVERNMENT does not produce acceptable
deliverables in accordance with the approved schedute, the DEPARTMENT reserves
the right to delay the PROJECT's implementation until funds can be re-identified for

right of way or construction phases, as applicable.

7. The LOCAL GOVERNMENT shall certify that the regulations for
“CERTIFICATION OF COMPLIANCES WITH FEDERAL PROCUREMENT
REQUIREMENTS, STATE AUDIT REQUIREMENTS, and FEDERAL AUDIT

REQUIREMENTS” are understood and will comply in full with said provisions.

8. The LOCAL GOVERNMENT shall accomplish the PE activities for the
PROJECT. The PE activities shall be accomplished in accordance with the
DEPARTMENT's Plan Development Process hereinafter refeired to as "PDP”, the
applicable guidelines of the American Association of State Highway and Transportation
Officials, hereinafter referred to as “AASHTO’, the DEPARTMENT's Standard
Specifications Construction of Transportation Systems, and all applicable design
guidelines and policies of the DEPARTMENT to produce a cost effective PROJECT.
Failure to follow the PDP and all applicable guidelines and policies will jeopardize the
use of Federal Funds in some or all categories outiined in this agreement, and it shall
be the responsibility of the LOCAL GOVERNMENT to make up the loss of that funding.
The LOCAL GOVERNMENT’s responsibility for PE activities shall include, but is not

timited to the following items:

Revised: 12/2011
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a. Prepare the PROJECT Concept Report and Design Data Book in
accordance with the format used by the DEPARTMENT. The concept for the
PROJECT shall be developed to accommodate the future traffic volumes as
generated by the LOCAL GOVERNMENT as provided for in paragraph 8b and
approved by the DEPARTMENT. The concept report shall be approved by the
DEPARTMENT prior to the LOCAL GOVERNMENT beginning further development
of the PROJECT plans. It is recognized by the parties that the approved concept
may be updated or modified by the LOCAL GOVERNMENT as required by the
DEPARTMENT and re-approved by the DEPARTMENT during the course of PE
due to updated guidelines, public input, environmental requirements, Value
Engineering recommendations, Public Interest Determination (PID) for utilities,
utility/railroad conflicts, or right of way considerations.

b. Prepare a Traffic Study for the PRCJECT that includes Average Daily
Traffic, hereinafter referred to as “ADT", volumes for the base year (year the
PROJECT is expected to be open to traffic) and design year (base year plus 20
years) along with Design Hour Volumes, hereinafter referred to as “DHV, for the
design year. DHV includes morning (AM) and evening (PM) peaks and other
significant peak times. The Study shall show all through and furning movement
volumes at intersections for the ADT and DHV volumes and shall indicate the
percentage of trucks on the facility. The Study shali also include signal warrant
evaluations for any additional proposed signals on the PROJECT.

c. Prepare environmental studies, documentation reports and complete

Environmental Document for the PRCJECT along with all environmental re-

Revised: 12/2011
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evaluations required that show the PROJECT is in compliance with the provisions of
the National Environmental Policy Act or the Georgia Environmental Policy Act as
per the DEPARTMENT’s Environmental Procedures Manual, as appropriate to the
PROJECT funding. This shall include any and all archaeological, historical,
ecological, air, noise, community involvement, environmental justice, flood plains,
underground storage tanks, and hazardous waste site studies required. The
completed Environmental Document approval shall occur prior to Right of Way
funding authorization. A re-evaluation is required for any design change as
described in Chapter 7 of the Environmental Procedures Manual. In addition, a re-
evaluation document approval shall occur prior to any Federa! funding
authorizations if the latest approved document is more than 6 months old. The
LOCAL GOVERNMENT shall submit to the DEPARTMENT all studies, documents
and reports for review and approval by the DEPARTMENT, the FHWA and other
environmental resource agencies. The LOCAL GOVERNMENT shall provide
Environmental staff to attend all PROJECT related meetings where Environmental
issues are discussed. Meetings include, but are not limited to, concept, field plan
reviews and value engineering studies.

d. Prepare all PROJECT public hearing and public information displays and
conduct all required pubiic hearings and public information meetings with
appropriate staff in accordance with DEPARTMENT practice.

e. Perform all surveys, mapping, soil investigations and pavement evaluations

needed for design of the PROJECT as per the appropriate DEPARTMENT Manual.

Revised: 1272011
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f. Perform all work required to obtain alt applicable PROJECT permits,
including, but not limited to, Cemetery, TVA and US Army Corps of Engineers
permits, Stream Buffer Variances and Federal Emergency Management Agency
(FEMA) approvals. The LOCAL GOVERNMENT shall provide all mitigation
required for the project, including but not limited to permit related mitigation. All
mitigation costs are considered PE costs. PROJECT permits and non-construction
related mitigation must be obtained and completed 3 months prior fo the scheduled
let date. These efforts shall be coordinated with the DEPARTMENT.

g. Prepare the stormwater drainage design for the PROJECT and any required
hydraulic studies for FEMA Floodways within the PROJECT limits. Acquire of all
necessary permits associated with the Hydrology Study or drainage design.

h. Prepare utility relocation plans for the PROJECT following the
DEPARTMENT's policies and procedures for identification, coordination and conflict
resolution of existing and proposed utility facilities on the PROJECT. These policies
and procedures, in part, require the Local Government to submit all requests for
existing, proposed, and relocated facilities to each utility owner within the project
area. Copies of all such correspondence, including executed agreements for
reimbursable utility/railroad relocations, shall be forwarded to the DEPARTMENT's
Project Manager and the District Utilities Engineer and require that any conflicts with
the PROJECT be resolved by the LOCAL GOVERNMENT. If it is determined that
the PROJECT is located on an on-system route or is a DEPARTMENT LET
PROJECT, the LOCAL GOVERNMENT and the District Utilities Engineer shall

ensure that permit applications are approved for each utility company in conflict with

Revised: 12/2011
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the project. If it is determined through the DEPARTMENT’s Project Manager and
State Utilities Office during the concept or design phases the need to utilize
Overhead/Subsurface Utility Engineering, hereinafter referred to as “SUE”, to obtain
the existing utilities, the LOCAL GOVERNMENT shall be responsible for acquiring
those services. SUE costs are considered PE costs.

i. Prepare, in English units, Preliminary Construction plans, Right of Way plans
and Final Construction plans that include the appropriate sections listed in the Plan
Presentation Guide, hereinafter referred to as "PPG”, for all phases of the PDP. All
drafting and design work performed on the projedt shall be done utilizing
Microstation V8i and InRoads software respectively using the DEPARTMENT's
Electronic Data Guidelines. The LOCAL GOVERNMENT shall further be
responsible for making all revisions to the final right of way plans and construction
plans, as deemed necessary by the DEPARTMENT, for whatever reason, as
needed to acquire the right of way and construct the PROJECT.

j. Prepare PROJECT cost estimates for construction, Right of Way and
Utility/railroad relocation at the following project stages: Concept, Preliminary Field
Plan Review, Right of Way plan approval (Right of Way cost only), Final Field Plan
Review and Final Plan submission using the applicable method approved by the
DEPARTMENT. The cost estimates shall also be updated annually if the noted
project stages occur at a longer frequency. Failure of the LOCAL GOVERNMENT
to provide timely and accurate cost estimates may delay the PROJECT's
implementation until additional funds can be identified for right of way or

construction, as applicable.

Revised: 12/2011
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k. Provide certification, by a Georgia Registered Professionai Engineer, that
the Design and Construction plans have been prepared under the guidance of the
professional engineer and are in accordance with AASHTO and DEPARTMENT
Design Policies.

I Provide certification, by a Level Il Certified Design Professional that the
Erosion Control Plans have been prepared under the guidance of the certified
professional in accordance with the current Georgia National Pollutant Discharge
Elimination System.

m. Provide a written certification that all appropriate staff (employees and
consultants) involved in the PROJECT have attended or are scheduled to attend the
Department’'s PDP Training Course. The wriften certification shall be received by
the Department no later than the first day of February of every calendar year until all

phases have been completed.

9. The Primary Consultant firm or subconsultants hired by the LOCAL

GOVERNMENT to provide services on the PROJECT shall be prequalified with the

DEPARTMENT in the appropriate area-classes. The DEPARTMENT shall, on request,

furnish the LOCAL GOVERNMENT with a list of prequalified consultant firms in the

appropriate area-classes. The LOCAL GOVERNMENT shall comply with all applicabie

state and federal regulations for the procurement of design services and in accordance

with the Brooks Architect-Engineers Act of 1972, better known as the Brooks Act, for

any consultant hired to perform work on the PROJECT.

Revised: 12/2011
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10. The DEPARTMENT shall review and has approval authority for all aspects of
the PROJECT provided however this review and approval does not relieve the LOCAL
GOVERNMENT of its responsibilities under the terms of this agreement. The
DEPARTMENT will work with the FHWA to obtain all needed approvals as deemed

necessary with information furnished by the LOCAL GOVERNMENT

11. The LOCAL GOVERNMENT shall be responsible for the design of all bridge(s)
and preparation of any required hydraulic and hydroiogical studies within the limits of
this PROJECT in accordance with the DEPARTMENT’s policies and guidelines. The
LOCAL GOVERNMENT shall perform all necessary survey efforts in order to complete
the hydraulic and hydrological studies and the design of the bridge(s). The final bridge

plans shall be incorporated into this PROJECT as a part of this Agreement.

12. The LOCAL GOVERNMENT unless otherwise noted in Attachment “A” shall be
responsible for funding all LOCAL GOVERNMENT owned utility relocations and all
other reimbursable utility/railroad costs. The utility costs shall include but are not limited
to PE, easement acquisition, and construction activities necessary for the utility/railroad
to accommodate the PROJECT. The terms for any such reimbursable relocations shall
be laid out in an agreement that is supported by plans, specifications, and itemized
costs of the work agreed upon and shall be executed prior to certification by the
DEPARTMENT. The LOCAL GOVERNMENT shalt certify via written letter to the
DEPARTMENT's Project Manager and District Utilities Engineer that all Utility owners’

exisiting and proposed facilities are shown on the plans with no conflicts 3 months prior

Revised: 12/2011
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to advertising the PROJECT for bids and that any required agreements for reimbursable
utility/raitroad costs have been fully executed. Further, this certification letter shall state
that the LOCAL GOVERNMENT understands that it is responsible for the costs of any

additional reimbursable utility/railroad conflicts that arise during construction.

13. The DEPARTMENT will be responsible for all railroad coordination on
DEPARTMENT Let and/or State Route (On-System) projects; the LOCAL
GOVERNMENT shall address concerns, comments, and requirements to the
satisfaction of the Railroad and the DEPARTMENT. If the LOCAL GOVERNMENT is
shown to LET the construction in Attachment “A” on off-system routes, the LOCAL
GOVERNMENT shall be responsible for all raiiroad coordination and addressing
concerns, comments, and requirements to the satisfaction of the Railroad and the

DEPARTMENT for PROJECT

14. The LOCAL GOVERNMENT shall be responsible for acquiring a Value
Engineering Consultant for the DEPARTMENT to conduct a Value Engineering Study if
the total estimated PROJECT cost is $50 million or more. The Value Engineering Study
cost is considered a PE cost. The LOCAL GOVERNMENT shall provide project related
design data and plans to be evaluated in the study along with appropriate staff to
present and answer questions about the PROJECT to the study team. The LOCAL
GOVERNMENT shall provide responses to the study recommendations indicating

whether they will be implemented or not. If not, a valid response for not implementing

Revised: 12/2011
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shall be provided. Total project costs include PE, right of way, and construction,

reimbursable utility/railroad costs.

15. The LOCAL GOVERNMENT, unless shown otherwise on Attachment “A”, shalil
acquire the Right of way in accordance with the law and the rules and regulations of the
FHWA including, but not limited to, Title 23, United States Code; 23 CFR 710, et. Seq.,
and 49 CFR Part 24 and the rules and regulations of the DEPARTMENT. Upon the
DEPARTMENT’s approval of the PROJECT right of way plans, verification that the
approved environmental document is valid and current, a written notice to proceed will
be provided by the DEPARTMENT for the LOCAL GOVERNMENT to stake the right of
way and proceed with all pre-acquisition right of way activities. The LOCAL
GOVERNMENT shall not proceed to property negotiation and acquisition whether or not
the right of way funding is Federal, State or Local, until the right of way agreement
named “Contract for the Acquisition of Right of Way” prepared by the DEPARTMENT's
Office of Right of Way is executed between the LOCAL GOVERNMENT and the
DEPARTMENT. Failure of the LOCAL GOVERNMENT to adhere to the provisions and
requirements specified in the acquisition contract may result in the loss of Federal
funding for the PROJECT and it will be the responsibility of the LOCAL GOVERNMENT
to make up the loss of that funding. Right of way costs eligible for reimbursement
include land and improvement costs, property damage values, relocation assistance
expenses and contracted property management costs. Non reimbursable right of way
costs include administrative expenses such as appraisal, consultant, attorney fees and

any in-house property management or staff expenses. The LOCAL GOVERNMENT

Revised: 12/2011
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shall certify that all required right of way is obtained and cleared of obstructions,
including underground storage tanks, 3 months prior to advertising the PROJECT for

bids.

16. The DEPARTMENT unless otherwise shown in Attachment “A” shall be
responsible for Letting the PROJECT to construction, solely responsible for executing
any agreements with all applicable utility/railroad companies and securing and awarding
the construction contract for the PROJECT when the following items have been

completed and submitted by the LOCAL GOVERNMENT

a. Submittal of acceptable PROJECT PE activity deliverables noted in this
Agreement.

b. Certification that all needed rights of way have been obtained and cleared of

obstructions.

c. Certification that the environmental document is current and all needed

permits and mitigation for the PROJECT have been obtained.

d. Certification that all Utility/Railroad facilities, existing and proposed, within
the PROJECT limits are shown, any conflicts have been resolved and reimbursable
agreements, if applicable, are executed.

If the LOCAL GOVERNMENT is shown to LET the construction in Attachment “A”,
the LOCAL GOVERNMENT shall provide the above deliverables and certifications and
shall foilow the requirements stated in Chapters 10, 11, 12 and 13 of the

DEPARTMENT'’s Local Administered Project Manual. The LOCAL GOVERNMENT

Revised: 12/2011
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shall be responsible for providing qualified construction oversight with their personnel or
by employing a Consultant firm prequalified in Area Class 8.01 to perform construction
oversight. The LOCAL GOVERNMENT shail be responsible for employing a GDOT
prequalified consultant in area classes 6.04a and 6.04b for all materiais testing on the
PROJECT, with the exception of field concrete testing. All materials testing, including
field concrete testing shall be performed by GDOT certified technicians who are certified
for the specific testing they are performing on the PROJECT. The testing firm(s) and

the individual technicians must be submitted for approval prior to Construction.

17. The LOCAL GOVERNMENT shall provide a review and recommendation by
the engineer of record concerning all shop drawings prior to the DEPARTMENT review
and approval. The DEPARTMENT shall have final authority concerning all shop

drawings.

18. The LOCAL GOVERNMENT agrees that all reports, plans, drawings, studies,
specifications, estimates, maps, computations, computer files and printouts, and any
other data prepared under the terms of this Agreement shall become the property of the
DEPARTMENT if the PROJECT is being let by the DEPARTMENT. This data shall be
organized, indexed, bound, and delivered to the DEPARTMENT no later than the
advertisement of the PROJECT for letting. The DEPARTMENT shall have the right to
use this material without restriction or limitation and without compensation to the LOCAL

GOVERNMENT.

Revised: 12/2011
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19. The LOCAL GOVERNMENT shall be responsible for the professional quality,
technical accuracy, and the coordination of all reports, designs, drawings,
specifications, and other services furnished by or on behalf of the LOCAL
GOVERNMENT pursuant to this Agreement. The LOCAL GOVERNMENT shall correct
or revise, or cause to be corrected or revised, any errors or deficiencies in the reports,
designs, drawings, specifications, and other services furnished for this PROJECT.
Failure by the LOCAL GOVERNMENT to address the errors, omissions or deficiencies
within 30 days of notification shalf cause the LOCAL GOVERNMENT to assume alll
responsibility for construction delays and supplemental agreements caused by the
errors and deficiencies. All revisions shall be coordinated with the DEPARTMENT prior
to issuance. The LOCAL GOVERNMENT shall also be responsible for any claim,
damage, loss or expense, to the extent allowed by law that is attributable to errors,
omissions, or negligent acts related to the designs, drawings, specifications, and other
services furnished by or on behalf of the LOCAL GOVERNMENT pursuant to this

Agreement.

20. The DEPARTMENT shall be furnished with a copy of all contracts and
agreements between the LOCAL GOVERNMENT and any other agency or contractor
associated with construction activities. The DEPARTMENT’s Project Manager shali be

the primary point of contact unless otherwise specified.

21. The LOCAL GOVERNMENT shall provide the DEPARTMENT with a detailed

project schedule that reflects milestones, deliverables with durations for aii pertinent

Revised: 12/2011
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activities to develop critical path elements. An electronic project schedule shall be

submitted to the Project Manager after execution of this agreement.

This Agreement is made and entered into in FULTON COUNTY, GEORGIA, and
shall be governed and construed under the laws of the State of Georgia.
The covenants herein contained shall, except as otherwise provided, accrue to the

benefit of and be binding upon the successors and assigns of the parties hereto.

Revised: 12/2011
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iIN WITNESS WHEREOF, the DEPARTMENT and the LOCAL GOVERNMENT have

caused these presents to be executed under seal by their duly authorized

representatives.

DEPARTMENT OF
TRANSPORTATION CITY OF DUNWOODY

BY: w ; BY: ///24 )

Commissioner Mike Davis
Mayor

Signed, sealed and delivered this 3}9_’\
day of Recewmlper | 201F in the

presence of;

Alnevnta

Notary Public

.........

0
This Agreement aQB(oved by the t‘ty,’;};f
Dunwoody, the G day of

December, 2013

Attest
rd
O

Sharon Lowery, City /Clerk

FEIN: 26-3687535

Revised: 12/2011
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Attachment "A" Funding Sources and Distribution
Project No.: CO12876

Sponsar: City of Dunwoody

Project # 0012876 City of Durwoody

|Attach "Praject Manager" Project Charging Form for Approval

Prelimlnary Engineering Grand Total

. . 1 >
ﬁ Preliminary Engineering - Phase I GDOT Oversight for PE {Phase Uy {Phase I}
[
= 2 haximum FE A B2 Actity )
g B Perce ntige PE somaunt Parboipation Amount Parucipant Sponsor Percentags Armount Pariicipant Percentage Amount
an
£ = 15}
E = 8 £ BADDLAC0 08 500,000 10 Federal HOIV/G! om Federal B0% 300,000 Ji
a
£ i 2 o, 0.0 St on State ncal #DIV/OY $0.00 State % 5t 0
®mp_ . 3 atH 5100,000 0U NAA Local Gowernr.went 0% 000 _ Local 200% »100,00G.00
5 o o Soco 5000 Other #DIv /ot 50,00 Other % S0 00
otai 10086 5500,000 0 HDIVfor 40.00 1005 3500, 00000
= Right of Way - Phase TS Utllity Relacation - Phase IV
[}
@ Maximum ROW = :
= Pergantage ROW Aount Parucipation Amount | Rarticipant | scquistianmy | SeaUsucn o Uniliy Furiding By Bateadlfamding
[-% =) Fuading By 2 . By
e b
g 1 #DIV /G 50 00 50 00 Federal =
fres Z DI /or S0 0 o Stote Loweal Local =
Q = tocsl Gewernmen: | Local Governmant
- 3 H#Div Q! S0 00 A Loeat Gowerneient, Government S
= I HDIV /O 50 D0 3000 Other
o= Total #DIv/a! S0 0O 100% 10MB6
a
= Construction - Phase IIi 'ugn GDOT Oversight far CST (Phase ny?
g £s -
= Masiman C5T 4
Test 5 . | inspeca
= Percentage 3T Amourt Partrapation Amount Pa.icipant Letuing By c 9 eting {Phase v) U P {Phase
g 5 g a Funding By VN funding By
=1 - o
g 1 *DIV, Q' $0 00 5600 Feceral g ]
1 Y =
® 2 GRS S‘D = =l SEats Lacal Govt -E & bocal Gevenment Lecal Guveinment
= 3 HDIM D! -50.00 NSE Local =
38 1 HDIV D! 20 o0 5000 Gther 8
Total 4DV 0! S000 1005 100%
Grand Total - All Phases | through 111 The maximusm allowable GDOT partic pating amounts for PE phase are shawn above, The local
= gevernment will only be reimbursed the percentage of the accrued Inveised amounts up te but
- Maximum Parucipation . not ta exceed the maximurn amount indicated.
ﬁ Paercentage | TOTAL Amoumt Aoyt 1$) Participant
£ Z —
s o 1 80% 5$400,000 00 5400,000 DO Federal 2G5DAT Oversight for PE {Phase 1) is detailed in Attachment "D".
ol 2 0% S0 00 $0 D0
E .'E 3 20% £100,000 00 N/A IRight-of-Way and Constructinn amounts shawn are for budget planning purposes anly.
£ 4 0% 50 00 $0 00
=
Gv NOTE: Separate GDOT P.C.5 will be estebiished foreach funding phoase.
Total | 1009 $500,000 00 | t i

The GDOT Oversight check shall be remitted to the Distrlct Planning and Programming Engineer along with the signed Prolect Framework Agreement {PFA).

Revised: 12/2011
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ATTACHMENT “B” Project Timeline

Pl # 0012876 — City of Dunwoody
Proposed Project Timeline
. - \D wo.

/

Environmental Phase
Concept Phase
Preliminary Plan Phasa
Right of Way Phase
Deadlines for Execute Monthlfear Montiv/Year MonthfYear Monih/Year
Responsibie Paries Agreement  {Approve {Approve Env. {Authorize Right (Authorize
Concapt) Document) of Way funds) Const. funds)
b
[ LTS 313 1ais afis

Annual Reporting Reguire}negts

The Local Government shall provide a written status report to the Department's Project Manager with the actual phase
completion date(s) and the percent complete/proposed completion date of incomplete phases. The writien status report shall
be received by the Depariment no later than the first day of February of every calendar year unfil all phases have been
completed. ‘

Revised: 12/2011
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ATTACHMENT “C”

*roject # 0012876 City of Dunwoody

DOT. 66
DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
INTERDEPARTMENTAL CORRESPONDENCE
FiLE OFFICE Planning
) 57/ DATE September 17, 2010
A ‘%/ y %A ,'f ,)éz " %/ E
A A iy
FROM Qgc}ﬁ{ Aqlexml ef (State/%ﬁg rfa':i"dﬁ“l‘lmning Admanisteator
TO Todd 1. Long, PE, PTQE, Director of Planning
Gerald M. Ross, PE, Chicf Engineer/Deputy Commissioner
SUBJECT Preliminaty Engineering Oversight for Project Managers/Projest Delivery Staff

Note: This memo supersedes the previous PE Oversight Memo, dated August 17, 2010. FPE Oversight
funding for Safe Route to School (SRTS) profects are eligible for PE Oversight funds, paid for with
fiinding from the SRTS program. No other changes were made to the meno.

As you are awarc, the Department is unable to continue funding PE oversight with 100% motor fuel funds
due to the decline in motor fuel revenues. As a result, the Department necds an established procedure
detailing the circumstances onder which the Department will fond PE oversight with federal-aid funds
(matched with statc motor fuel funds) and when the Department will request that the local
government/project sponsor fund the Department’s expenses associated with PE oversight. The PE
Oversight fands will be used t fund staff man-hours and any other associated expenses incurred by any
GDOT employee working on the projeet. Please note that the process detailed below applics equally to
routes both on and off the state highway system.

GDOT Funds PE Qversight with Federal-Aid:

The Department will fund PE oversight with federal-aid funds (and matching motor fuel funds), only if a
subsequent project phase (ROW, UTL, CST) is programmed within the first 4 active years of the
currently approved TIP/STIP, The source of federal-aid funds fo be used for the PE oversight activitics is
as follows:

1) Projects on the National Highway System will use NHS funds (L050) to finance GDOT’s PE
oversight expenses

2) Projects nof on the National Highway System but eligible for Surface Transportation Program

(STP) funds, will follow one of the scenarios below:

a) Projects in urban areas between 5,000 and 199,959 in population will use 1200 funds
{(with MPQ approval, if applicable}

b) Projects in urban arcas with a population greater than 200,000 will usc 1230 fonds
(with MPO approval)

¢} Projects in rural areas with a population less than 5,000 will use L250 funds

d) The Department may, at the joint discretion of the Chief Engineer and Divector of
Planning, apply L240 funds to any federal-aid eligible project



Project # 0012876 City of Dunwoody

3) Projects which have received an carmark in federal legistation, will use a portion of the
eatmark funding for GDOT’s PE oversight expenses, pending MPO approval if applicable. (Note:
earmark funded projects could receive PE oversight funding regardless of the funding being

programmed within the first 4 active yeats of a currently approved TIP/STIP),

4) Projects funded with Safe Route to School (SRTS) funds will use SRTS funds to finance GDOT's PE
oversight expenses, regardless of whether or not a subsequent phase of the project appears in the
STIP/TIP,

GDOT Requests Local Government/Project Sponsor to Fund PE Oversight:

The Department will request that the local government fund PE oversight with 100% local funds under
the following conditions:

1) A subsequent phase of the project is not prograwimed within the first 4 active years of the
Cunently approved TIP/STIP

2) The MPO has elected to not approve the use of L200 or L230 funds for GDOT’s PE oversight
expenses

3) The proiect is funded with CMAQ funds

4) The project is funded with an earmark identified in federal legislation and the local
government/entity which sceured the earmark (or MPO, if applicable) declines to allow
GDOT fo use a portion of the earmark for PE oversight expenses

3) The project is currently funded entirely with local funds; howcever, the local government
intends to secure federal funding at a future date

Once the PE oversight process is implemented, it will be the responsibility of the GDOT Project Manager
to work with the GDOT Office of Financial Management to establish an appropriate amount of federal-
aid funded PE oversight funding, or work with the local government to secure locally sourced PE
oversight funds.

If you approve of this process, please sign below. Once an acceptable process is developed and approved
by both the Chief Engincer and Director of Planning, we will provide the finalized process to the Office
of Program Control for distribution to the GDOT Project Managers and incorporation into future Project
Framework Agreements. If you have any questions, please contact Matthew Fowler at 404-631-1777.

—

(2D e

ate

Todd 1. 1 opg, PE, PTOE,

? ) Mn ,_..4 | ?z
Approved: % _.::_,Q Lo L Ve S ey “?P/ ZL-%.C‘C .
Gerald M. Ross; PE, Chicf Engineer/Deputy Commissioner Datc

ATA:MF
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ATTACHMENT “D”
GDOT Oversight Estimate for Locally Administered Project

Wednesday, November 06, 2013 4:02 PM

Pl Number 0012876 Project Number | |

County | Dekalb | Project Length Miles
Project Manager James. Xavier | Project Cost | $500.000.00 |
Project Type | Enhancement I
Project

Perimeter Coramuter Trail System Study

Description

Expected Life of Project Years

Project Phase O:itgls’:ght Oversight Co#t
1. Project Initiation 0 $ 0.00
72. Concept Development | 0 $ 0.00 {
3. Database P‘reparat-ion* 0 $ 0.00
4, Preliminary Design 0 $ 0.00
5. Environmental 0 $ 0.00
6. Final Design 0 $ 0.00
Travel Expenses 3 -
Total Qversight Estimate 0 $ 0.00

Percentage of Project G0% .
Cost Ve ;

- C:\Documents and Settings\veavalas\My Documents\Oversight Estimate 0012876.dox

GDOT Oversight Estimate for Consultant and Locally Administered Projects — Version 2.01 — September 2011
Revised: 12/2011
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ATTACHMENT “E”»
GEORGIA SECURITY AND IMMIGRATION COMPLIANCE ACT
AFFIDAVIT
Name of Contracting Entity: (‘ ,H"\ﬁ of Dunwood LJA
Contract No. and Name: Pl ¥ qolagsHe

By executing this affidavit, the undersigned person or entity verifies its compliance with O.C.G.A. § 13-10-91,
stating affirmatively that the individual, firm, or entity which is contracting with the Georgia Department of
Transportation has registered with, is authorized to participate in, and is participating in the federal work

authorization program commonly known as E-Verify, or any subsequent replacement program, in accordance with
the applicable provisions and deadlines established in 0.C.G.A. § 13-10-51.

The undersigned person or entity further agrees that it will continue to use the federal work authorization program
throughout the contract period, and it will contract for the physical performance of services in satisfaction of such

contract only with subcontractors who present an affidavit to the undersigned with the information required by
0.C.GA. § 13-10-91(b}.

The undersigned person or entity further agrees to maintain records of such compliance and provide a copy of each

such verification to the Georgia Department of Transportation within five (5) business days after any subcontractor
is retained to perform such service.

23439 % %’W//Q

E-Verify / Company Identification Number iﬁfgnéture' of Authorized Officer or Agent

(o !a% {oq michoel G Davis
Date of Authorization Printed Name of Authorized Officer or Agent

Maoy
Title of Authorized Officer or Agent

|la4 !aoll-\r

Date
SUBSCRIBED AND SWORN
BEFORE ME ON THIS THE o \\\"'“““”Iu,:,,/
$ WLE Re T,
Qdthpayor lonuorwn ,201 ¢} § gomin, 0%
ot J S Ywon, % %
Z[NOTARY'S8EAR] =
Notary Public E ?"-.o)d:h,a“c i F
My Commission Expires: 1 ! 4 ! 1 2 % 0 Bk S

/?UN T, G&O\\\\\\
MW
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ATTACHMENT “F”
TITLE VI INTRODUCTION

As a sub-recipient of federal funds from Georgia Department of Transportation, all
municipalities are required to comply with Title VI of the Civil Rights Act of 1964 which provides
that:

“No person in the United States shall, on the grounds of race, color, or national
origin, be excluded from participation in, or be denied the benefits of, or be subjected
To discrimination under any program or activity receiving federal assistance under
This title or carried out under this title.”

Additionally, the Civil Rights Restoration Act of 1987, expanded the definition of the terms
“programs and activities” to include all programs or activities of federal recipients,
subrecipients, and contractors, whether or not such programs and activities are federally
assisted.

The provisions of Title VI apply to all contractors, subcontractors, consultants and suppliers.
And is a condition for receiving federal funds. All sub recipients must sign Title VI assurances
that they will not discriminate as stated in Title VI of the Civil Rights Act of 1964.

In the event that the sub recipient distributes federal aid funds to second tier entity, the sub-
recipient shall include Title VI language in all written documents and will monitor for
compliance. If, these assurances are not signed, the City or County government may be
subjected to the loss of federal assistance.

All sub recipients that receive federal assistance must also include Federal Highways
Administrations 1273 in their contracts. The FHWA 1273 sets out guidance for ensuring non
discrimination and encouraging minority participation and outreach.

Enclosed you will find Title VI acknowledgment form and the Title VI assurances. The Title VI

acknowledgment form and Title VI assurances must be signed by your local government official
if it has not been signed.

Revised: 12/2011
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ATTACHMENT “F”

TITLE VI A WLEDGEMENT FORM

The _ndersianed assures that no person shall on the grounds or
race, color, national origin or sex as provided by Title VI of the Civil Rights Act of 1364, and the
Civil Rights Restoration Act of 1987 be excluded from participation in, be denied the benefits of,
or otherwise be subjected to discrimination under any City or County sponsored program or
activity. The lmdﬂ\/ﬂq'(i\ \e d assures that every effort wiil be made to
ensure non discrimination irall of its programs or activities, whether those programs are
federally funded or not.

Assurance of compliance therefore falls under the proper authority of the City Council or the
County Board of Commissioners, The Title VI Coordinator or Liaison Is authorized te ensure
compliance with provisions of this policy and with the Law, including the requirements of 23
Code of Federal Regulations (CFR) 200 and 49 CFR 21.

Michael G. Dayis mg)_\fror \|a:} IQQ}:}
Official Name and Title Date

Citations:
Title VI of the Civil Rights Act of 1984; 42 USC 2000d to 2000d-4;42 USC 4601to 4655;23 USC
109(h); 23 USC 324; DOT Order 1050.2; EQ 12250; EQ 12898; 28CFR 50.3

Other Nondiscrimination Authorities Expanded the range and scope of Title VI coverage and
applicability

The 1870 Uniform Act (42 USC 4601)

Section 504 of the 1973 Rehabilitation Act (29 USC 790}
The 1973 Federal-aid Highway Act (23 USC 324)

The 1975 Age Discrimination Act {42 USC 6101)
Implementing Regulations (49 CFR 21 & 23 CFR 200)
Executive Order 12898 on Environmental Justice (EJ)
Executive Order 13166 on Limited English Proficiency (LEP)

Revised: 12/2011
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